

AMENDMENT 3 TO OWNER-ENGINEER AGREEMENT

1. Background Data:

- a. Effective Date of Owner-Engineer Agreement: September 14, 2021
- b. Owner: Town of McCordsville, Indiana
- c. Engineer: Whitaker Engineering Corporation
- d. Project: WWTP Expansion to 1 MGD

2. Nature of Amendment:

- Modified Services to be performed by Engineer
- Modifications to Payment to Engineer

3. Description of Modifications:

- Increase Whitaker Engineering contract fees to cover the additional time given to the contractor for substantial and final completion as well as the period immediately following the final completion to complete project closeout.

4. Changes to Contract Amount and Time:

- The additional project fees of \$42,250 will be invoiced based upon the hourly rates currently contained in the existing contract.
- The new date for substantial completion is October 15, 2021, and the new date for final completion is October 29, 2021.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is September 14, 2021.

OWNER:

ENGINEER:

Town of McCordsville, IN

Whitaker Engineering Corporation

By: _____

By: Cecil L. Whitaker, P.E.
Cecil L. Whitaker

Title: _____

Title: President

Date
Signed: _____

Date
Signed: 9/14/2021