
Aurora Way Phase II
4/4/2022

Bid Package
CURRENT CURRENT 
Budget Estimate LOW BIDDER

1.1 Design Fees $ 85,000 $ 85,000 Sub 1
1.2 Permit & Tap Fees $ 50,000 $ 50,000 Sub 1
1.3 Supervision $ 139,476 $ 83,250 Sub 1
1.4 General Conditions $ 43,500 $ 43,500 Sub 1
2.1 Earthwork $ 225,475 $ 199,653 Gradex 
2.3 Asphalt Paving $ 389,213 $ 389,213 Reith-Riley Mt. Carmel 
2.4 Mitigation Fee $ 153,200 $ 153,200 Sub 1
2.2 Site Utilities $ 155,610 $ 72,217 Gradex 
Lime Drying Allowances $ 18,400 $ 18,400 Sub 2

$ -

$ -
$ -
$ -
$ -

Subtotal $ 1,259,874 $ 1,094,433

GL Insurance 0.89% $ 12,598 $ 12,598
Contingency 0.89% $ 12,599 $ 12,599
Fee 4.52% $ 64,254 $ 64,254

Contract Amount $ 1,349,325 $ 1,183,884

Town of McCordsville Amount $ 899,550 $ 789,256

Town of McCordsville Signature



Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid
Graded Pad 1 $ 85,000
Architecture 
Civil 
Geotech 



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Design Fees

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ 85,000 $ 85,000
$ - N/A
$ - N/A

$ 85,000 $ 85,000

Rank: 1 #VALUE!
Delta: 0.00% #VALUE!

Variance: $ -

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ 85,000 1 85000 $ 85,000
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ 85,000 $ 85,000

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Design Fees

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
Sub 1 $ -

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ 85,000 $ -

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid
Graded Pad 
Permit Allowance 1 $ 50,000

Core and Shell 
B. Permit 
Water - Sewer Tap 



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Permit

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ 50,000 $ 50,000
$ - N/A
$ - N/A

$ 50,000 $ 50,000

Rank: 1 #VALUE!
Delta: 0.00% #VALUE!

Variance: $ -

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ 50,000 1 50,000 $ 50,000
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ 50,000 $ 50,000

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Permit

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
Sub 1 $ -

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ 50,000 $ -

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid

Graded Pad 1
Office Supervision 1 $ 18,850
Field Supervision 1 $ 21,250
Site Development - Director 1 $ 14,720
Admin Time 
Co-op 1 $ 13,840
Travel 
Core and Shell 1 $ 40,000

Precon Time 1 ls



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Supervision

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ 139,476 $ 83,250
$ - N/A
$ - N/A

$ 139,476 $ 83,250

Rank: 1 #VALUE!
Delta: 0.00% #VALUE!

Variance: $ (56,226)

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ 18,850 1 11,400 $ 11,400
$ 21,250 1 26,400 $ 26,400
$ 14,720 1 13,000 $ 13,000
$ - $ -
$ 13,840 1 4,500 $ 4,500
$ - $ -
$ 70,816 1 $ -
$ - $ -
$ - $ -

1 27,950 $ 27,950
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ 139,476 $ 83,250

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Supervision

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
Sub 1 $ (56,226)

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ 83,250 $ (56,226)

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II Scope: General Conditions

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 43,500 $ 43,500 N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 43,500 $ 43,500 N/A N/A N/A N/A

Rank: 1 #VALUE! #VALUE! #VALUE! #VALUE!
Delta: 0.00% #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: $ - #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Aurora Way 1 $ 43,500 $ 43,500 1 43,500 $ 43,500 $ - $ - $ - $ -
Temp Fac. $ - $ - $ - $ - $ - $ -
Gen Clean-Up $ - $ - $ - $ - $ - $ -
Safety $ - $ - $ - $ - $ - $ -
Travel Site Director $ - $ - $ - $ - $ - $ -
B. Risk $ - $ - $ - $ - $ - $ -
Travel Expense $ - $ - $ - $ - $ - $ -
Lodging Meals etc.. $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 43,500 $ 43,500 N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Site Improvements

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Mt. Carmel Stabilization Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Stabilization - Pad $ - 7 sy $ - $ - $ - $ - $ -
Stabilization - Parking Lot $ - 7 sy $ - $ - $ - $ - $ -
Lime Drying $ - 150 ton $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid
Graded Pad 

1
Excavation 1 $ 225,475

Mobilzation 
Demo 

Lime Drying Fills Allowance 
Lime Drying Virgin Ground Allownace 



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Earthwork

SUBCONTRACTOR

Company: Poindexter Gradex 
Contact:

Phone:
Email:

BUDGET

$ 225,475 $ 209,000
$ - N/A
$ - N/A

$ 225,475 $ 209,000

Rank: 2 1
Delta: 4.68% 0.00%

Variance: $ (16,475)

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ 225,475 1 209,000 $ 209,000 1 199,653
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ 225,475 $ 209,000

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Dotlich Sub 4

$ 199,653 N/A
N/A N/A
N/A N/A

$ 199,653 N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

$ (25,822) #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ 199,653 $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Earthwork

SUBCONTRACTOR

Gradex 

1
0.00%



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ 199,653 N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
Gradex $ (25,822)

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ 199,653 $ (25,822)

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II Scope: Mitigation Fee

4/4/2022 SUBCONTRACTOR

Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5
Contact:

Phone:
Return to Project Summary Email:

Bid Results BUDGET

Base Bid: $ 153,200 $ 153,200 N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 153,200 $ 153,200 N/A N/A N/A N/A

Rank: 1 #VALUE! #VALUE! #VALUE! #VALUE!
Delta: 0.00% #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: $ - #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Allowance 1 $ 153,200 $ 153,200 1 153,200 $ 153,200 $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 153,200 $ 153,200 N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Site Utilities 

4/4/2022 SUBCONTRACTOR

Company: Poindexter Gradex Sub 3 Sub 4 Sub 5
Contact:

Phone:
Return to Project Summary Email:

Bid Results BUDGET

Base Bid: $ 155,610 $ 80,219 $ 72,217 N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 155,610 $ 80,219 $ 72,217 N/A N/A N/A

Rank: 2 1 #VALUE! #VALUE! #VALUE!
Delta: 11.08% 0.00% #VALUE! #VALUE! #VALUE!

Variance Variance: $ (75,391) $ (83,393) #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Aurora Way $ - $ - $ - $ - $ - $ -
Storm Sewer 1 $ 155,610 $ 155,610 1 80,219 $ 80,219 1 72,217 $ 72,217 $ - $ - $ -
Sanitary Sewer 1 $ - $ - $ - $ - $ - $ -
Water line 1 $ - $ - $ - $ - $ - $ -
Gas Line 1 $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -



Aurora Way Phase II Scope: Allowances

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 18,400 N/A $ 18,400 N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 18,400 N/A $ 18,400 N/A N/A N/A

Rank: #VALUE! 1 #VALUE! #VALUE! #VALUE!
Delta: #VALUE! 0.00% #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! $ - #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Lime Drying $ - $ - $ - $ - $ - $ -
1 $ 18,400 $ 18,400 $ - 1 18,400 $ 18,400 $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 18,400 N/A $ 18,400 N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Final Cleaning

4/4/2022 SUBCONTRACTOR

Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5
Contact:

Phone:
Return to Project Summary Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Survey

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ - N/A
$ - N/A
$ - N/A

$ - N/A

Rank: #VALUE! #VALUE!
Delta: #VALUE! #VALUE!

Variance: #VALUE!

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ - N/A

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Survey

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
#N/A $ -

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ - $ -

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid
Graded Pad 
Clearing 1 $ 27,200



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Demolition

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ - N/A
$ - N/A
$ - N/A

$ - N/A

Rank: #VALUE! #VALUE!
Delta: #VALUE! #VALUE!

Variance: #VALUE!

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ 27,200 $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ - N/A

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Demolition

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
#N/A $ -

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ - $ -

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid
1 $ 460,029

Core and Shell 

Heavy Duty
Cleaning 

Striping 
Handicap Signs 
Precast Parking Blocks 

Curbs 

Stabiization 5%



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Asphalt Pavement

SUBCONTRACTOR

Company: Reith Rieley Harding 
Contact:

Phone:
Email:

BUDGET

$ 460,029 $ 389,213
$ - N/A
$ - N/A

$ 460,029 $ 389,213

Rank: 1 2
Delta: 0.00% 5.11%

Variance: $ (70,816)

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ 460,029 1 345113 $ 345,113 1 365000
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - 6000 7.35 $ 44,100 6000 7.35
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ 460,029 $ 389,213

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Mt. Carmel Sub 4

$ 409,100 N/A
N/A N/A
N/A N/A

$ 409,100 N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

$ (50,929) #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ 365,000 $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ 44,100 $ -
$ - $ -

Asphalt Pavement

SUBCONTRACTOR

Harding 

2
5.11%



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ 409,100 N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
Reith Rieley $ (70,816)

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ 389,213 $ (70,816)

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II Scope: Waterproofing

4/4/2022 SUBCONTRACTOR

Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5
Contact:

Phone:
Return to Project Summary Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Precast / Tilt 

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: County Prestress ATMI Fabcon Bristol

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 4,013,417 $ 4,487,000 $ 4,037,635 $ 4,570,000
Post Bid Adjustments: $ - N/A N/A N/A

Allowances: $ - N/A N/A N/A

Total: $ 4,013,417 $ 4,487,000 $ 4,037,635 $ 4,570,000

Rank: 3 1 4 2
Delta: 11.13% 0.00% 13.19% 7.74%

Variance Variance: $ 473,583 $ 24,218 $ 556,583

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

Base Bid 1 4487000 ea $ 4,487,000 1 3994937 $ 3,994,937 1 4570000 $ 4,570,000 1 4350000
Core and Shell $ - $ - $ - $ -
Precast 1 $ 4,030,780 $ 4,013,417 $ - $ - $ -
Second Mob $ - $ - 1 18,480 $ 18,480 $ -
Precast Pump Room $ - $ - 1 24,218 $ 24,218 $ -

$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -

TOTAL BASE BID $ 4,013,417 $ 4,487,000 $ 4,037,635 $ 4,570,000

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY

Sales Tax



LOW BIDDER VARRIANCE
ATMI $ 24,218

NOTES
$ 4,350,000

N/A
N/A

$ 4,350,000

$ 336,583

NOTES
BID

$ 4,350,000
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

$ 4,350,000 $ 4,037,635 $ 24,218

BID

SUBCONTRACTOR

Bristol

2
7.74%





Aurora Way Phase II Scope: Masonry

4/4/2022 SUBCONTRACTOR

Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5
Contact:

Phone:
Return to Project Summary Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A



Aurora Way Phase II Scope: Structural Steel

4/4/2022 SUBCONTRACTOR

Company: Tristate Steel quest Lennex Tri-State 
Contact: New Mill New Mill New Mill Can-AM 

Phone:
Return to Project Summary Email:

Bid Results BUDGET

Base Bid: $ 14,469,980 $ 16,105,060 $ 17,680,000 $ 16,600,000 $ 14,469,980 N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 14,469,980 $ 16,105,060 $ 17,680,000 $ 16,600,000 $ 14,469,980 N/A

Rank: 2 4 3 1 #VALUE!
Delta: 11.30% 22.18% 14.72% 0.00% #VALUE!

Variance Variance: $ 1,635,080 $ 3,210,020 $ 2,130,020 $ - #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Steel Complete 40' Clear 1 $ 14,080,000 $ 14,080,000 1 15,166,000 $ 15,166,000 1 17,180,000 $ 17,180,000 1 16,100,000 $ 16,100,000 1 14,259,700 $ 14,259,700 $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

Metal Fabrications 1 $ 389,980 $ 389,980 $ - Incl incl $ - $ -
$ - $ - $ - $ - $ - $ -

Metal Contingency $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

Stairs $ - 32 6,870 $ 219,840 $ - $ - 32 $ - $ -
Angle Frame $ - 64 580 $ 37,120 $ - $ - 64 $ - $ -
Pit Steel $ - 200 520 $ 104,000 $ - $ - 200 $ - $ -
Aluminum DS guard $ - 80 390 $ 31,200 $ - $ - 80 $ - $ -
Roof Stair $ - 1 22,000 $ 22,000 $ - $ - 1 $ - $ -
bollards $ - 146 170 $ 24,820 $ - $ - 146 $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

Allowance $ - 1 500,000 $ 500,000 1 500,000 $ 500,000 1 500,000 $ 500,000 1 210,280 $ 210,280 $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ 80 $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 14,469,980 $ 16,105,060 $ 17,680,000 $ 16,600,000 $ 14,469,980 N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Roofing

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Diversified Nutec CE Reeve Danco Kerkan 

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 3,210,930 $ 3,981,500 $ 3,600,000 $ 3,392,132 $ 3,800,000 $ 3,751,300
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 3,210,930 $ 3,981,500 $ 3,600,000 $ 3,392,132 $ 3,800,000 $ 3,751,300

Rank: 5 2 1 4 3
Delta: 17.37% 6.13% 0.00% 12.02% 10.59%

Variance Variance: $ 770,570 $ 389,070 $ 181,202 $ 589,070 $ 540,370

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid $ - 1 3900000 ea $ 3,900,000 1 3560000 ea $ 3,560,000 $ - $ - $ -
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Membrane Roofing 1 $ 3,210,930 $ 3,210,930 $ - $ - 1 3,392,132 $ 3,392,132 1 3,760,000 $ 3,760,000 1 3,709,000 $ 3,709,000
curbs $ - $ - $ - $ - $ - $ -
Flashing Allownace $ - 1 10,000 $ 10,000 $ - 1 $ - $ - $ -
Stair Tower 2 $ - 4 10,000 $ 40,000 4 10,000 $ 40,000 4 $ - 4 10,000 $ 40,000 4 10,000 $ 40,000
Roof Pans $ - 42 250 $ 10,500 $ - $ - $ - $ -
Roof Escalation - 20 % $ - 1 $ - 1 $ - 1 $ - 1 $ - 1 $ -
Overflow Sciuppers $ - 42 500 $ 21,000 $ - $ - $ - $ -
Flash RTUs $ - $ - $ - 4 0 $ - 4 0 $ - 4 0 $ -
Flash Vents $ - $ - $ - 2 $ - 8 $ - 2 450 $ 900
pipes $ - $ - $ - 8 $ - $ - 8 175 $ 1,400

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -



Aurora Way Phase II Scope: Gypcrete

4/4/2022 SUBCONTRACTOR

Company: Interior Supply Inc. Dealers Wholesale Sub 3 Sub 4 Sub 5 Sub 6
Contact: Sam Diedenhofer  Matthew Glenn 

Phone: 513-761-3410 (317) 714-4306 
Return to Project Summary Email: cindoors@interiorsupplyinc.com mglenn@dealerswholesale.com 

Bid Results BUDGET

Base Bid: $ - $ 44,188 $ 49,670 N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A N/A

Total: $ 73,500 $ 44,188 $ 49,670 N/A N/A N/A N/A

Rank: 1 2 #VALUE! #VALUE! #VALUE! #VALUE!
Delta: 0.00% 12.41% #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: $ 44,188 $ 49,670 #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid $ 44,188 $49,670.00
(26) ea. 16ga. Welded and Galvanized HM Frames $ - $ - $ - $ - $ - $ - $ -
(26) ea. 18ga. Flush and Galvanized HM Doors $ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - $ 44,188 $ 49,670 N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS $ - N/A N/A N/A N/A N/A N/A

mailto:mglenn@dealerswholesale.com
mailto:cindoors@interiorsupplyinc.com
mailto:mglenn@dealerswholesale.com


Aurora Way Phase II Scope: Insulation

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Caulking

4/4/2022 SUBCONTRACTOR

Company: Professional Sealants Mills Fahnstock Sub 3 Sub 4 Sub 5
Contact: Joe Redman Joe Mills

Phone: 859-363-7269 317-752-2463
Return to Project Summary Email: joe.redman@proffesionalsealantsinc.com joem@millsfahnestock.com

Bid Results BUDGET

Base Bid: $ 47,120 $ 36,097 $ 37,330 N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 47,120 $ 36,097 $ 37,330 N/A N/A N/A

Rank: 1 2 #VALUE! #VALUE! #VALUE!
Delta: 0.00% 3.42% #VALUE! #VALUE! #VALUE!

Variance Variance: $ (11,023) #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Joint Selanats all incl 1 $ 47,120 $ 47,120 $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
Exterior Concrete Sidewalk Expansion Joints $ - $ 3,100 $ - $ - $ - $ -
Exterior Bollards $ - $ 2,400 $ - $ - $ - $ -
Interior Perimeter $ - $ 14,167 $ - $ - $ - $ -
Interior Column Expansion Joints $ - $ 7,440 $ - $ - $ - $ -
Exterior Dock Paving to Concrete Panels $ - $ 8,990 $ - $ - $ - $ -
Interior Precast Control Joints $ - $ - $ - $ - $ -
Exterior Precast Control Joints $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 47,120 $ 36,097 N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax

mailto:joe.redman@proffesionalsealantsinc.com
mailto:joem@millsfahnestock.com


Aurora Way Phase II Scope: Doors Frames & Hardware

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Interior Supply Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 73,500 $ 65,000 N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 73,500 $ 65,000 N/A N/A N/A N/A

Rank: 1 #VALUE! #VALUE! #VALUE! #VALUE!
Delta: 0.00% #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: $ (8,500) #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core And Shell $ - $ - $ - $ - $ - $ -
Exterior HM Doors 42 $ 1,000 $ 42,000 1 45,000 $ 45,000 $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
Hardware 42 $ 750 $ 31,500 1 20,000 $ 20,000 $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 73,500 $ 65,000 N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Storefront and Entrances

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Cincinnati Commercial Glass Lazzaro Companies Inc. Sub 3 Sub 4 Sub 5

Contact: Tim Gaggin Eric A. Green
Phone: 513-532-4361 219-980-0860
Email: tim.gaggin@yahoo.com

Bid Results BUDGET

Base Bid: $ 211,176 $ 99,800 $ 113,500 N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 211,176 $ 99,800 $ 113,500 N/A N/A N/A

Rank: 1 2 #VALUE! #VALUE! #VALUE!
Delta: 0.00% 13.73% #VALUE! #VALUE! #VALUE!

Variance Variance: $ (9,431) $ (1,836) #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid 1 105800 $ 105,800
Core and Shell $ - $ - $ 113,500 $ - $ - $ -
Aluminum Storefront 1 $ 151,176 $ 151,176 $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
Pre-Manufactured Canopies - sphon 2 $ 30,000 $ 60,000 1 95,945 $ 95,945 1 95,840 $ 95,840 $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 211,176 $ 201,745 $ 209,340 N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax

mailto:tim.gaggin@yahoo.com


Aurora Way Phase II Scope: Rough Carpentry

4/4/2022 SUBCONTRACTOR

Company: Glenmark Construction Sub 2 Sub 3 Sub 4 Sub 5
Contact: Kirk Lawrence

Phone: 317-244-3659
Return to Project Summary Email: klawrence@glenmark.biz

Bid Results BUDGET

Base Bid: $ 117,500 $ 119,960 N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 117,500 $ 119,960 N/A N/A N/A N/A

Rank: 1 #VALUE! #VALUE! #VALUE! #VALUE!
Delta: 0.00% #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: $ 60,400 #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Plywood Enclosures 1 $ 55,000 1 112,000 $ 112,000 $ - $ - $ - $ -
Roof Blocking 1 $ 62,500 1 40,000 $ 40,000 $ - $ - $ - $ -
Doors and frames install $ - 1 25,900 $ 25,900 $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 117,500 $ 177,900 N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax

mailto:klawrence@glenmark.biz


Aurora Way Phase II Scope: Overhead Doors

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Crown Lift Trucks Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 226,200 $ 254,617 N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 226,200 $ 254,617 N/A N/A N/A N/A

Rank: 1 #VALUE! #VALUE! #VALUE! #VALUE!
Delta: 0.00% #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: $ 28,417 #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
OH Dock Doors 100 $ 1,820 $ 182,000 1 201,579 $ 201,579 $ - $ - $ - $ -
12 x 14 Drive In 4 $ 4,800 $ 19,200 1 19,997 $ 19,997 $ - $ - $ - $ -
Track Guards 100 $ 250 $ 25,000 1 33,041 $ 33,041 $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 226,200 $ 254,617 N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Drywall

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Glenmark Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 40,000 $ 54,060 N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 40,000 $ 54,060 N/A N/A N/A N/A

Rank: 1 #VALUE! #VALUE! #VALUE! #VALUE!
Delta: 0.00% #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: $ 14,060 #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Entrace Framing 1 $ 40,000 $ 40,000 1 54,060 $ 54,060 $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 40,000 $ 54,060 N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Flooring

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Painting

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Vision Painting Flannery Painting Epperson Painting Inc Sub 4 Sub 5

Contact: David Whitney Brian Hicks Bobby Smith
Phone: 317-710-1029 859-261-6100 317-247-0403
Email: David@visionpainting.biz brian@flannerypainting.com bsmith@eppaint.com

Bid Results BUDGET

Base Bid: $ 217,294 $ 236,469 $ 275,000 $ 172,300 N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 217,294 $ 236,469 $ 275,000 $ 172,300 N/A N/A

Rank: 2 3 1 #VALUE! #VALUE!
Delta: 37.24% 59.61% 0.00% #VALUE! #VALUE!

Variance Variance: $ 19,175 $ 57,706 $ (44,994) #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
Total 1 $ 217,294 $ 217,294 $ 236,469 $ 275,000 $ 172,300 $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Painting All Incl $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 217,294 $ 236,469 $ 275,000 $ 172,300 N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax

mailto:David@visionpainting.biz
mailto:brian@flannerypainting.com
mailto:bsmith@eppaint.com


Aurora Way Phase II Scope: Bath Accessories

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 21,500 N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 21,500 N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Signage 1 $ 1,500 $ 1,500 $ - $ - $ - $ - $ -
FEC 100 $ 200 $ 20,000 $ - $ - $ - $ - $ -
Knox Box $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 21,500 N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid

Core and Shell 

***Not Included in Base Bid***



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Dock Equipment

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ - N/A
$ - N/A
$ - N/A

$ - N/A

Rank: #VALUE! #VALUE!
Delta: #VALUE! #VALUE!

Variance: #VALUE!

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ - N/A

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Dock Equipment

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
#N/A $ -

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ - $ -

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II Scope: Fire Supression

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Ryan Dalmatian K&M Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 1,506,900 $ 1,565,250 $ 1,506,900 $ 1,700,000 N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 1,506,900 $ 1,565,250 $ 1,506,900 $ 1,700,000 N/A N/A

Rank: 2 1 3 #VALUE! #VALUE!
Delta: 3.87% 0.00% 12.81% #VALUE! #VALUE!

Variance Variance: $ 58,350 $ - $ 193,100 #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - 1 $ - $ - $ -
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Fire Supression All Incl 1 $ 1,506,900 $ 1,506,900 1 1,565,250 $ 1,565,250 1 1,566,400 $ 1,566,400 1 1,700,000 $ 1,700,000 $ - $ -
Design/Engineer/Permits $ - ls $ - $ - $ - $ - $ -
Riser $ - ea $ - $ - $ - $ - $ -
Foreman/Inspection $ - $ - $ - $ - $ - $ -
Warehouse Area $ - sf $ - $ - $ - $ -
Warehouse Area - # of Heads $ - ea $ - $ - $ - $ - $ -
Fire Pump Deduct - Diesel $ - ea $ - 1 -59,500 $ (59,500) $ - $ - $ -
Material Increase $ - $ - 1 $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 1,506,900 $ 1,565,250 $ 1,506,900 $ 1,700,000 N/A N/A



Aurora Way Phase II Scope: HVAC

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Ferrer MS DEEM Edwards AA huber Frieje 

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 354,455 $ 388,313 $ 316,340 $ 375,985 $ 540,088 $ 396,606
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 354,455 $ 388,313 $ 316,340 $ 375,985 $ 540,088 $ 396,606

Rank: 3 1 2 5 4
Delta: 22.75% 0.00% 18.85% 70.73% 25.37%

Variance Variance: $ 33,858 $ (38,115) $ 21,530 $ 185,633 $ 42,151

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - 1 360,985 $ 360,985 1 525,088 $ 525,088 1 381,606 $ 381,606
HVAC All Incl 1 $ 354,455 $ 354,455 1 368,428 $ 368,428 1 299,455 $ 299,455 $ - $ - $ -
Design/Engineering $ - 1 ls $ - $ - $ - $ - $ -
Permits $ - 0 0 ls $ - $ - $ - $ - $ -
80/20 Units $ - 1 ea $ - $ - $ - $ - $ -
Gas Piping $ - 684 ea $ - $ - $ - $ -
Balancing and Testing $ - 1 ls $ - $ - $ - $ - $ -
Misc. Lifts Equipment $ - 1 ls $ - 1 $ - $ - $ - $ -
Material Increase $ - 1 15,000 $ 15,000 1 $ - 1 15,000 $ 15,000 1 15,000 $ 15,000 1 15,000 $ 15,000
Louver / Unit Heater $ - 1 4,885 $ 4,885 1 $ - $ - $ - $ -
Diesel Fire Pump $ - $ - 1 12,000 $ 12,000 $ - $ - $ -
GFIC at RTUs $ - $ - 1 4,885 $ 4,885 $ - $ - $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 354,455 $ 388,313 $ 316,340 $ 375,985 $ 540,088 $ 396,606



Aurora Way Phase II Scope: Plumbing

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Ferrer AA Huber Deem Frieje Edwards 

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 546,610 $ 565,075 $ 547,604 $ 506,610 N/A $ 787,500
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 546,610 $ 565,075 $ 547,604 $ 506,610 N/A $ 787,500

Rank: 3 2 1 #VALUE! 4
Delta: 11.54% 8.09% 0.00% #VALUE! 55.45%

Variance Variance: $ 18,465 $ 994 $ (40,000) #VALUE! $ 240,890

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - $ - $ - $ - $ - $ -
Plumbing All Incl 1 $ 546,610 $ 546,610 $ - $ - $ - $ - $ -
Storm $ - 1 193,010 $ 193,010 1 191,790 $ 191,790 1 418,275 $ 418,275 $ - 1 296,500 $ 296,500
Domestic $ - 1 76,205 $ 76,205 1 112,100 $ 112,100 $ - $ - 1 211,500 $ 211,500
Sanitary $ - 1 214,575 $ 214,575 1 197,734 $ 197,734 1 51,050 $ 51,050 $ - 1 275,000 $ 275,000
Design $ - 1 4,000 $ 4,000 1 5,980 $ 5,980 $ - $ - 1 4,500 $ 4,500

$ - $ - $ - $ - $ - $ -
Material Increase $ - 1 40,000 $ 40,000 1 40,000 $ 40,000 1 $ - $ - 1 $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

Roof Drains - Add $ - 1 37,285 $ 37,285 $ - 1 37,285 $ 37,285 $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 546,610 $ 565,075 $ 547,604 $ 506,610 N/A $ 787,500



Aurora Way Phase II Scope: Electric

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Ermco Gaylor DEEM Edwards Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ 775,113 $ 840,852 $ 778,200 $ 751,546 $ 756,113 N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ 775,113 $ 840,852 $ 778,200 $ 751,546 $ 756,113 N/A

Rank: 4 3 1 2 #VALUE!
Delta: 11.88% 3.55% 0.00% 0.61% #VALUE!

Variance Variance: $ 65,739 $ 3,087 $ (23,567) $ (19,000) #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -

Core and Shell $ - 1 820,852 $ 820,852 1 589,500 $ 589,500 1 726,000 $ 726,000 1 638,113 $ 638,113 $ -
1 $ 775,113 $ 775,113 $ - $ - $ - $ - $ -

Service Distribution $ - $ - $ - $ - $ - $ -
Warehouse Power $ - $ - $ - $ - $ - $ -
Warehouse Lighting $ - $ - 1 68,700 $ 68,700 $ - $ - $ -
Fire Alrm $ - $ - $ - $ - $ - $ -
Site Lighting $ - $ - 1 100,000 $ 100,000 $ - 1 68,000 $ 68,000 $ -

$ - $ - $ - $ - $ - $ -
Pole Lights $ - 1 20,000 $ 20,000 1 20,000 $ 20,000 1 25,546 $ 25,546 1 50,000 $ 50,000 $ -

$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ 775,113 $ 840,852 $ 778,200 $ 751,546 $ 756,113 N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS $ - N/A N/A N/A N/A N/A



Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Allowances

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ - N/A
$ - N/A
$ - N/A

$ - N/A

Rank: #VALUE! #VALUE!
Delta: #VALUE! #VALUE!

Variance: #VALUE!

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ - N/A

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Allowances

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
#N/A $ -

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
UNIT COST UNIT BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ - $ -

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II Scope: Trash Chute and Compactor

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments



Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: Metal Panels

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ - N/A
$ - N/A
$ - N/A

$ - N/A

Rank: #VALUE! #VALUE!
Delta: #VALUE! #VALUE!

Variance: #VALUE!

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ - N/A

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Metal Panels

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
#N/A $ -

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ - $ -

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II Scope: Pre-Engineered Canopy

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Pool Construction

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A



Aurora Way Phase II Scope: Window Blinds

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments



Aurora Way Phase II Scope: Conveying

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A



Aurora Way Phase II Scope: Appliances

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments



Aurora Way Phase II Scope: Shower Enclosures

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Closet Shelving

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Apartment Doors

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Apartment Windows

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II
4/4/2022

Return to Project Summary

Bid Results
Base Bid:

Post Bid Adjustments:
Allowances:

Total:

Variance

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT

Base Bid



TOTAL BASE BID

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT

Sales Tax

TOTAL BID W/POST BID ADJUSTMENTS

Allowances
BID BREAKDOWN QNTY COST UNIT

TOTAL ALLOWANCES

Alternates
BID BREAKDOWN QNTY COST UNIT

TOTAL  ALLOWANCES



Unit Cost
UNIT BREAKDOWN

Lead Times
ITEMS

Bid Information

If Subcontractor selection has deviated from ANI Bidding policy, provide reasoning:

Project Manager Signature: 

Return to Project Summary

Change Orders
# DESCRIPTION

1
2
3
4
5
6
7
8
9



10
TOTAL CHANGE ORDER AMOUNT



Scope: EIFS

SUBCONTRACTOR

Company: Sub 1 Sub 2
Contact:

Phone:
Email:

BUDGET

$ - N/A
$ - N/A
$ - N/A

$ - N/A

Rank: #VALUE! #VALUE!
Delta: #VALUE! #VALUE!

Variance: #VALUE!

BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$ - N/A

BUDGET QNTY BID QNTY

$ - N/A

BUDGET QNTY BID QNTY

N/A N/A

BUDGET QNTY BID QNTY

N/A N/A



COST UNIT COST

DURATION DURATION

Acknowledge Addendums:
Completed Bid Form:

EDGE/SB/MWBE Status:
Bond:

Insurance:
EMR:

COST

UNIT BREAKDOWN

ITEMS





Sub 3 Sub 4

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

EIFS

SUBCONTRACTOR

Sub 2

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:

Supervisor Signature: 

DURATION





Sub 5 Sub 6

N/A N/A
N/A N/A
N/A N/A

N/A N/A

#VALUE! #VALUE!
#VALUE! #VALUE!

#VALUE! #VALUE!

BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

SUBCONTRACTOR

Sub 4

#VALUE!
#VALUE!



$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A

BID QNTY BID QNTY

N/A N/A



UNIT COST UNIT COST

DURATION DURATIONDURATION

Supervisor Approval of Bidding Policy Deviation and Acknowledgement of this Bid Tab as "FINAL:





LOW BIDDER VARRIANCE
#N/A $ -

NOTES
N/A
N/A
N/A

N/A

#VALUE!

NOTES
BID

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

SUBCONTRACTOR

Sub 6

#VALUE!
#VALUE!



$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

LOW BIDDER VARRIANCE

N/A $ - $ -

BID

N/A

BID

N/A

BID

N/A



UNIT

DURATION





























Aurora Way Phase II Scope: Fiber Cement Siding

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Granite Quartz Countertops

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Cabinets

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Glass & Aluminum Rail

4/4/2022 SUBCONTRACTOR

Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5
Contact:

Phone:
Return to Project Summary Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A



Aurora Way Phase II Scope: Trim Carpentry

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
BID BREAKDOWN QNTY COST UNIT BUDGET QNTY BID QNTY BID QNTY BID QNTY BID QNTY BID

Sales Tax



Aurora Way Phase II Scope: Fire Extinguisher Cabinets

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments



Aurora Way Phase II Scope: Room Indification and ADA Signage

4/4/2022 SUBCONTRACTOR
Return to Project Summary Company: Sub 1 Sub 2 Sub 3 Sub 4 Sub 5

Contact:
Phone:
Email:

Bid Results BUDGET

Base Bid: $ - N/A N/A N/A N/A N/A
Post Bid Adjustments: $ - N/A N/A N/A N/A N/A

Allowances: $ - N/A N/A N/A N/A N/A

Total: $ - N/A N/A N/A N/A N/A

Rank: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Delta: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Variance Variance: #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!

Scope of Work
BID BREAKDOWN QNTY UNIT COST UNIT BUDGET QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID QNTY UNIT COST UNIT BID

Base Bid
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ -

TOTAL BASE BID $ - N/A N/A N/A N/A N/A

Post Bid Adjustments
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