
Invoice
Date

10/29/2019

Invoice #
19/10-1

Bill To
Town of McCordsville
Attn: Mark Witsman
6280 W 800 North
McCordsville, IN 46055

Whitaker Engineering
Corporation6930 Atrium Boardwalk S
Suite 200
Indianapolis, IN 46250

P.O. No.Terms
Net 45

Due Date
12/13/2019

Project
WWTP Expansion to 1 MGD - Design

Total

Balance Due

Item Description CLASS Qty Rate Amount
409 Equipment Design and Review Sr. Proj. E... 29.5 130.00 3,835.00
101 Project Administration Sr. Proj. M... 18 150.00 2,700.00
613 NPDES Permit Sr. Proj. E... 5.5 130.00 715.00
801 Data Collect/Research Eng. Techn... 0.5 70.00 35.00
403 Process Calculations Proj. Eng. 11 118.00 1,298.00
453 Architectural Drawing Sr. Proj. E... 10.5 130.00 1,365.00
611 WWTP Construction Permit

Application
Sr. Proj. E... 2.5 130.00 325.00

404 Hydraulic Calculations Proj. Eng. 25 118.00 2,950.00
505 Project Meeting Eng. Desig... 5.5 88.00 484.00
507 Telephone Conferences Sr. Proj. M... 7 150.00 1,050.00
505 Project Meeting Sr. Proj. M... 5.5 150.00 825.00
402 Specifications Sr. Proj. E... 0.5 130.00 65.00
103 Letter/Memo/E-mail Sr. Proj. M... 2 150.00 300.00
443 Civil Drawing (Treatment) Sr. Proj. E... 26 130.00 3,380.00
445 Civil Drawing (Site & Grading

Sheets)
Sr. Proj. E... 6 130.00 780.00

611 WWTP Construction Permit
Application

Sr. Proj. E... 0.5 130.00 65.00

404 Hydraulic Calculations Sr. Proj. E... 13 130.00 1,690.00
106 Print/Reproduction Eng. Desig... 3 88.00 264.00
402 Specifications Sr. Proj. E... 3 130.00 390.00
443 Civil Drawing (Treatment) Eng. Desig... 20 88.00 1,760.00
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447 Base Drawing Eng. Desig... 33 88.00 2,904.00
444 Typical Sections/Details Eng. Desig... 15 88.00 1,320.00
445 Civil Drawing (Site & Grading

Sheets)
Eng. Desig... 13.5 88.00 1,188.00

101 Project Administration Sr. Proj. E... 0.5 130.00 65.00
441 General Drawing Eng. Desig... 1 88.00 88.00
402 Specifications Proj. Eng. 28 118.00 3,304.00
701 Site Investigate/Inspect Sr. Proj. E... 1.5 130.00 195.00
453 Architectural Drawing Proj. Eng. 2.5 118.00 295.00
409 Equipment Design and Review Eng. Techn... 0.5 70.00 35.00
105 Proj. Document QA/QC Sr. Proj. E... 0.5 130.00 65.00
455 Mechanical/Pipe Drawings Eng. Desig... 10.5 88.00 924.00
403 Process Calculations Sr. Proj. E... 2.5 130.00 325.00
105 Proj. Document QA/QC Eng. Techn... 10 70.00 700.00
404 Hydraulic Calculations Sr. Proj. E... 0.5 130.00 65.00
Reimb Gro...

Halstead Architects - Process
Building Design (80%), Lab Building
Design (95%), and Screen Shed
Design (100%)

9,987.50 9,987.50

Total Reimbursable Expenses 9,987.50
Markup 10.00% 998.75
Total Reimbursable Expenses 10,986.25
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Percent billed: 77.8%
Percent complete: 70%
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$46,735.25

$46,735.25




