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Mount Comfort Road CSX Railroad CrossingMount Comfort Road CSX Railroad CrossingMount Comfort Road CSX Railroad CrossingMount Comfort Road CSX Railroad CrossingMount Comfort Road CSX Railroad Crossing

MilestonesMilestonesMilestonesMilestonesMilestones

MI-01-0100 Notice to Proceed 0 06-Jul-20*

MI-01-0110 Submit Final Deliverables 0 06-Nov-20

MI-01-0120 Assist Town Staff with Presentation to Town Council 0 12-Jan-21

Preliminary Planning ServicesPreliminary Planning ServicesPreliminary Planning ServicesPreliminary Planning ServicesPreliminary Planning Services

GN-01-0100 Collect and Review Existing Information 19 07-Jul-20 31-Jul-20

GN-01-0110 Prepare Base Map 9 07-Jul-20 17-Jul-20

GN-01-0120 Geotechnical Investigation 39 22-Jun-20 14-Aug-20

GN-01-0130 Optimization of Underpass Alternative 25 20-Jul-20 21-Aug-20

GN-01-0140 Underpass Optimization Workshop with Town Staff 1 18-Aug-20 18-Aug-20

GN-01-0150 Develop Alternatives to 10% Line, Grade, and Typical 32 03-Aug-20 16-Sep-20

GN-01-0155 Preliminary Traffic Engineering 51 07-Jul-20 16-Sep-20

GN-01-0160 Evaluations of Alternatives 26 17-Sep-20 23-Oct-20

GN-01-0170 Evaluations Workshop with Town Staff 1 20-Oct-20 20-Oct-20

GN-01-0180 Prep for Presentation to Town Council 10 28-Dec-20 08-Jan-21
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MOUNT COMFORT RAOD CSX RAILROAD CROSSING

PRELIMINARY SCHEDULE FOR

PRELIMINARY PLANNING SERVICES


