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ARCHITECT'S CERTIFICATE FOR PAYMENT
In Accordance with the Contract Documents, based on  on-site observations and the data com-
prising the above application,  the Architect certifies to owner that to the best of the  Architect's
knowledge, information and belief the Work has progressed as indicated,the quality of the work 
is in accordance with the Contract Documents,  and the  Contractor is entitled to payment of the 
AMOUNT CERTIFIED.

ARCHITECT:

AMOUNT CERTIFIED

ARCHITECT'S
PROJECT NO:

This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the Contractor 
named herein. Issuance, Payment and acceptance of payment are without prejudice to any 
rights of the Owner or Contractor under this Contract.

Application is made for Payment, as shown below, in connection with the Contract. 
Continuation Sheet, AIA Type Document is attached.

b. __________% of Stored Material 0.000.00

0.00a. __________% of Completed Work.00

34,968.00

189,294.70

0.00

0.00

224,262.70

PROJECT:

CONTRACTOR'S APPLICATION FOR PAYMENT The Undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the work covered by this application for  Payment has been completed  in  accordance with 
the Contract Documents, that all amounts have been paid by the Contractor for Work for which 
previous Certificates for Payment were issued and payments received from the owner, and that 
current payment shown herein is now due. 

CONTRACTOR:

By: Date:

Subscribed and Sworn to before me this Day of 20

Notary Public:

My Commission Expires :

CHANGE ORDER SUMMARY

Total approved this Month

ADDITIONS DEDUCTIONS

Total changes approved in
previous months by Owner

CONTRACT DATE:Asphalt PavingCONTRACT FOR:

TO (OWNER): Town of McCordsville
6280 W 800 North
McCordsville, IN 46055

12461 Reynolds Drive Fishers, IN 46038

McCordsville CR 750N
6280 W 800 North
McCordsville, IN 46055

1. ORIGINAL CONTRACT SUM . . . . . . . . . . . . . . . . . . . . $

2. Net Change by Change Orders . . . . . . . . . . . . . . . . $

3. CONTRACT SUM  TO DATE (Line 1 + 2). . . . . . . . . . . $

4. TOTAL COMPLETED AND STORED TO DATE . . . . . . $

5. RETAINAGE:

$

$

Total retainage (Line 5a + 5b) . . . . . . . . . . . . . . . . . . . . $

6. TOTAL EARNED LESS RETAINAGE . . . . . . . . . . . . . . $

(Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from prior Certificate) . . . . . . . . . . . . . . . . . . . . . $

8. CURRENT PAYMENT DUE  . . . . .  . . . . . . . . . . . . . . . . $

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

224,262.70

189,294.70

35,893.40

153,401.30

0.00 0.00

2/17/2020

State of: IN

County of: Hamilton

/Jacqueline G Morgan Corporate Secretary

NET CHANGES by Change Order

TOTALS

0.00 0.00

0.00 0.00

0.00

By: Date: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform to the amount certified.)

PERIOD TO:

220035-2  

7/31/2020 

APPLICATION NO:

FROM (CONTRACTOR):
12461 Reynolds Drive
Fishers, IN 46038

VIA (ARCHITECT):Baumgartner & Company, Inc.

Baumgartner & Company, Inc.
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TO (OWNER): Town of McCordsville
6280 W 800 North
McCordsville, IN 46055

FROM (CONTRACTOR):

12461 Reynolds Drive
Fishers, IN 46038

CONTRACT FOR: Asphalt Paving

PROJECT: McCordsville CR 750N
6280 W 800 North
McCordsville, IN 46055

VIA (ARCHITECT):

CONTRACT DATE: 2/17/2020

APPLICATION NO: 220035-2  

PERIOD TO: 7/31/2020

ARCHITECT'S
PROJECT NO:

ITEM DESCRIPTION PLAN QTY
COMP QTY/%
THIS PERIODUNIT PRICE

SCHEDULED
VALUE

PREVIOUS
    APPL

 COMP AMT
THIS PERIOD

PREVIOUSLY
COMP QTY/%

STORED
MATERIAL BALANCE

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

COMPLETED
AND STORED %

Baumgartner & Company, Inc.

CR 750 N from 700 W to Kensington Ave, McCordsville, IN

5,000.0001 Milling 1.50 IN Asphalt 8,257.000 1.5000 7,500.0012,385.50 4,885.503,257.000 0.00 12,385.50 .00100.00

.0002 HMA PATCHING  TYPE A 200.000 130.0000 0.0026,000.00 0.00.000 0.00 0.00 26,000.00.00

394.5903 INDOT HMA 9.5mm Surface
Type B - Unit Cost

681.000 70.0000 27,621.3047,670.00 29,810.90425.870 0.00 57,432.20 -9,762.20120.48

.0004 ASPHALT FOR TACK COAT 2.100 50.0000 0.00105.00 105.002.100 0.00 105.00 .00100.00

1,840.0005 Sawcut And Excavation Of
Asphalt

1,918.000 14.0000 25,760.0026,852.00 1,092.0078.000 0.00 26,852.00 .00100.00

1,840.0006 CURB  CONCRETE  A 1,827.000 40.5000 74,520.0073,993.50 0.00.000 0.00 74,520.00 -526.50100.71

12.0007 CURB TURNOUT And Sod 13.000 1,500.0000 18,000.0019,500.00 0.00.000 0.00 18,000.00 1,500.0092.31

153,401.30206,506.00CR 750 N from 700 W to Kensington Ave, McCordsville, IN - Total 35,893.40 0.00 17,211.30189,294.70

.0008 LINE  THERMOPLASTIC
SOLID  WHITE  4 IN.

4,900.000 1.0000 0.004,900.00 0.00.000 0.00 0.00 4,900.00.00

.0009 LINE  THERMOPLASTIC
SOLID  YELLOW  4 IN.

7,200.000 1.0000 0.007,200.00 0.00.000 0.00 0.00 7,200.00.00

.00010 TRANSVERSE MARKING
THERMOPLASTIC  STOP
LINE  24 IN.

65.000 10.0000 0.00650.00 0.00.000 0.00 0.00 650.00.00

.00011 PAVEMENT MESSAGE
MARKING
THERMOPLASTIC  LANE
INDICATION ARROW

4.000 295.0000 0.001,180.00 0.00.000 0.00 0.00 1,180.00.00

.00012 PAVEMENT MESSAGE
MARKING
THERMOPLASTIC  ONLY

2.000 335.0000 0.00670.00 0.00.000 0.00 0.00 670.00.00

.00013 PAVEMENT MESSAGE
MARKING
THERMOPLASTIC  Railroad
Crossing

1.000 1,100.0000 0.001,100.00 0.00.000 0.00 0.00 1,100.00.00
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TO (OWNER): Town of McCordsville
6280 W 800 North
McCordsville, IN 46055

FROM (CONTRACTOR):

12461 Reynolds Drive
Fishers, IN 46038

CONTRACT FOR: Asphalt Paving

PROJECT: McCordsville CR 750N
6280 W 800 North
McCordsville, IN 46055

VIA (ARCHITECT):

CONTRACT DATE: 2/17/2020

APPLICATION NO: 220035-2  

PERIOD TO: 7/31/2020

ARCHITECT'S
PROJECT NO:

ITEM DESCRIPTION PLAN QTY
COMP QTY/%
THIS PERIODUNIT PRICE

SCHEDULED
VALUE

PREVIOUS
    APPL

 COMP AMT
THIS PERIOD

PREVIOUSLY
COMP QTY/%

STORED
MATERIAL BALANCE

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

COMPLETED
AND STORED %

Baumgartner & Company, Inc.

.00014 TRANSVERSE MARKING
THERMOPLASTIC
CROSSWALK LINE  8 IN

155.000 1.5000 0.00232.50 0.00.000 0.00 0.00 232.50.00

.00015 EROSION CONTROL 364.840 5.0000 0.001,824.20 0.00.000 0.00 0.00 1,824.20.00

REPORT TOTALS $189,294.70

$.00

$35,893.40$153,401.30$224,262.70

$34,968.00


