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1 Testing Allowance - Asphalt, Concrete, Soil

1a Owner's Testing Allowance LS 1 $20,000.00 $20,000.00 0.13 $2,600.00 $0.00 $2,600.00 13.00% $17,400.00 $260

          SUB-TOTAL $20,000.00 $2,600.00 $0.00 $2,600.00 13.00% $17,400.00 $260

2 Mob/Demob/ General Conditions

2a Mobilization LS 1 $139,000.00 $139,000.00 1.00 $139,000.00 $0.00 $139,000.00 100.00% $0.00 $13,900

2b De-Mob LS 1 $70,000.00 $70,000.00 $0.00 $0.00 $0.00 0.00% $70,000.00 $0

2c Bonding LS 1 $50,000.00 $50,000.00 1.00 $50,000.00 $0.00 $50,000.00 100.00% $0.00 $5,000

2d Insurance LS 1 $70,000.00 $70,000.00 1.00 $70,000.00 $0.00 $70,000.00 100.00% $0.00 $7,000

2e Trailer LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $2,000

2f Videotaping LS 1 $1,000.00 $1,000.00 1.00 $1,000.00 $0.00 $1,000.00 100.00% $0.00 $100

          SUB-TOTAL $350,000.00 $280,000.00 $0.00 $280,000.00 80.00% $70,000.00 $28,000

3 Erosion Control & Site Restoration

3a Erosion Control and Temporary Seeding LS 1 $37,000.00 $37,000.00 0.35 $12,950.00 0.05 $1,850.00 $14,800.00 40.00% $22,200.00 $1,480

3b Site Restoration incl. Final Grading and Seeding LS 1 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 0.00% $30,000.00 $0

          SUB-TOTAL $67,000.00 $12,950.00 $1,850.00 $14,800.00 22.09% $52,200.00 $1,480

4 Drive, Parking, and Sidewalks

4a Demolition, Modifications, Relocations, and Repairs LS 1 $35,000.00 $35,000.00 0.35 $12,250.00 $0.00 $12,250.00 35.00% $22,750.00 $1,225

4b Parking Areas and Drive (Asphalt) LS 1 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0

4c Access Drive and Approach (Concrete) LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

4d Sidewalks (Concrete) LS 1 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0

4e Concrete Filled Steel Bollards and Parking Blocks LS 1 $5,000.00 $5,000.00 $0.00 $0.00 $0.00 0.00% $5,000.00 $0

          SUB-TOTAL $120,000.00 $12,250.00 $0.00 $12,250.00 10.21% $107,750.00 $1,225

5 Electrical and Controls

5a Demolition, Modifications, Relocations, and Repairs LS 1 $47,000.00 $47,000.00 0.33 $15,510.00 0.06 $2,820.00 $18,330.00 39.00% $28,670.00 $1,833

5b Switchgear LS 1 $47,000.00 $47,000.00 $0.00 $0.00 $0.00 0.00% $47,000.00 $0

5c Panel Board LS 1 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0

5d Transformers LS 1 $17,000.00 $17,000.00 $0.00 $0.00 $0.00 0.00% $17,000.00 $0

5e Conduit LS 1 $310,000.00 $310,000.00 0.08 $24,800.00 0.08 $24,800.00 $49,600.00 16.00% $260,400.00 $4,960

5f Wire LS 1 $319,000.00 $319,000.00 $0.00 $0.00 $0.00 0.00% $319,000.00 $0

5g Wire Devices LS 1 $15,000.00 $15,000.00 $0.00 $0.00 $0.00 0.00% $15,000.00 $0

5h Disconnect Switches LS 1 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0

5i Lighting LS 1 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 0.00% $90,000.00 $0

5j Generator and ATS LS 1 $270,000.00 $270,000.00 $0.00 0.59 $159,300.00 $159,300.00 59.00% $110,700.00 $15,930

5k Radar Sensor LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

5l Totalizer LS 1 $5,000.00 $5,000.00 $0.00 $0.00 $0.00 0.00% $5,000.00 $0

5m Chart Recorder LS 1 $5,000.00 $5,000.00 $0.00 $0.00 $0.00 0.00% $5,000.00 $0

5n Sludge Flow Meter LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

5o OmniSite LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

5p Samplers LS 1 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0

5q Control Wiring LS 1 $15,000.00 $15,000.00 $0.00 $0.00 $0.00 0.00% $15,000.00 $0

5r Systems Intergration LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

5s Other Miscellaneous Electrical and Controls LS 1 $24,000.00 $24,000.00 0.45 $10,800.00 $0.00 $10,800.00 45.00% $13,200.00 $1,080

          SUB-TOTAL $1,264,000.00 $51,110.00 $186,920.00 $238,030.00 18.83% $1,025,970.00 $23,803

6 Yard Piping and Accessories

WORK COMPLETED

FROM PREVIOUS THIS PERIOD
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6a Watermain (Pipe, Meter, Structure, Yard Hydrant, etc.) LS 1 $15,000.00 $15,000.00 $0.00 $0.00 $0.00 0.00% $15,000.00 $0

6b Storm Sewer (Pipe, Manholes, etc.) LS 1 $20,000.00 $20,000.00 0.75 $15,000.00 $0.00 $15,000.00 75.00% $5,000.00 $1,500

6c Sanitary Sewer (Pipe, Fittings, Tap, etc.) LS 1 $50,000.00 $50,000.00 0.45 $22,500.00 0.10 $5,000.00 $27,500.00 55.00% $22,500.00 $2,750

6d WWTP Effluent (Pipe, Fittings, Valves, Taps, etc.) LS 1 $290,000.00 $290,000.00 0.45 $130,500.00 0.10 $29,000.00 $159,500.00 55.00% $130,500.00 $15,950

6e Lift Station Forcemain (Pipe, Fittings, Valves, Taps, etc.) LS 1 $75,000.00 $75,000.00 1.00 $75,000.00 $0.00 $75,000.00 100.00% $0.00 $7,500

6f Digester Forcemain (Pipe, Fittings, Valves, etc) LS 1 $60,000.00 $60,000.00 0.10 $6,000.00 0.50 $30,000.00 $36,000.00 60.00% $24,000.00 $3,600

6g Process Air (Pipe, Fittings, Valves, etc.) LS 1 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 0.00% $75,000.00 $0

          SUB-TOTAL $585,000.00 $249,000.00 $64,000.00 $313,000.00 53.50% $272,000.00 $31,300.00

7 WWTP Tanks
.

7a Mass Excavation LS 1 $490,000.00 $490,000.00 1.00 $490,000.00 $0.00 $490,000.00 100.00% $0.00 $49,000

7b Concrete Tankage Bottom Mat LS 1 $540,000.00 $540,000.00 1.00 $540,000.00 $0.00 $540,000.00 100.00% $0.00 $54,000

7c Concrete Tankage Walls LS 1 $430,000.00 $430,000.00 0.95 $408,500.00 0.05 $21,500.00 $430,000.00 100.00% $0.00 $43,000

7d Wall Cores, Notches, and Wall In-Fills LS 1 $75,000.00 $75,000.00 $0.00 0.05 $3,750.00 $3,750.00 5.00% $71,250.00 $375

7e Train A Demolition, Modifications, Relocations, and Repairs LS 1 $79,000.00 $79,000.00 $0.00 $0.00 $0.00 0.00% $79,000.00 $0

7f Train A Proposed Tank Piping (includes fittings and supports) LS 1 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 0.00% $75,000.00 $0

7g Train B Demolition, Modifications, Relocations, and Repairs LS 1 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 0.00% $100,000.00 $0

7h Train B Proposed Tank Piping (includes fittings and supports) LS 1 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 0.00% $90,000.00 $0

          SUB-TOTAL $1,879,000.00 $1,438,500.00 $25,250.00 $1,463,750.00 77.90% $415,250.00 $146,375

8 AeroMod Equipment

8a AeroMod Equipment (Equip purchased by Owner) LS 1 $280,000.00 $280,000.00 0.01 $2,800.00 0.02 $5,600.00 $8,400.00 3.00% $271,600.00 $840

          SUB-TOTAL $280,000.00 $2,800.00 $5,600.00 $8,400.00 3.00% $271,600.00 $840

9 Turbo Blower Equipment

9a Turbo Blower Equipment (Equip. purchased by Owner) LS 1 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 0.00% $35,000.00 $0

          SUB-TOTAL $35,000.00 $0.00 $0.00 $0.00 0.00% $35,000.00 $0

10 Chemical Feed System

10a Tanks LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

10b Scrubber LS 1 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 0.00% $35,000.00 $0

10c Variable Speed Peristaltic Pumps LS 1 $15,000.00 $15,000.00 $0.00 $0.00 $0.00 0.00% $15,000.00 $0

10d Piping, Tubing, and Valves LS 1 $5,000.00 $5,000.00 $0.00 $0.00 $0.00 0.00% $5,000.00 $0

10e Manholes LS 1 $5,000.00 $5,000.00 $0.00 $0.00 $0.00 0.00% $5,000.00 $0

10f Heat Trace LS 1 $5,000.00 $5,000.00 $0.00 $0.00 $0.00 0.00% $5,000.00 $0

          SUB-TOTAL $75,000.00 $0.00 $0.00 $0.00 0.00% $75,000.00 $0.00

11 Sludge Processing 

11a Pumps LS 1 $70,000.00 $70,000.00 $0.00 $0.00 $0.00 0.00% $70,000.00 $0

11b Controls LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

11c Flow Meter LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

11d Floculator LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

11e Tank Interior Pipe, Fittings, and Valves LS 1 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0

          SUB-TOTAL $110,000.00 $0.00 $0.00 $0.00 0.00% $110,000.00 $0

12 Lift Station
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12a Demolition, Modifications, Relocations, and Repairs LS 1 $8,000.00 $8,000.00 0.10 $800.00 $0.00 $800.00 10.00% $7,200.00 $80

12b Concrete Lid Replacement LS 1 $1,000.00 $1,000.00 $0.00 $0.00 $0.00 0.00% $1,000.00 $0

12c Pumps LS 1 $45,000.00 $45,000.00 $0.00 $0.00 $0.00 0.00% $45,000.00 $0

12d Controls LS 1 $1,000.00 $1,000.00 $0.00 $0.00 $0.00 0.00% $1,000.00 $0

          SUB-TOTAL $55,000.00 $800.00 $0.00 $800.00 1.45% $54,200.00 $80

13 Maintenance Building & Interior Components

13a Maintenance Bldg Demo, Modifications, Relocations, and Repairs LS 1 50,000.00$        $50,000.00 $0.00 0.25 $12,500.00 $12,500.00 25.00% $37,500.00 $1,250

13b Maintenance Bldg Excavation LS 1 50,000.00$        $50,000.00 1.00 $50,000.00 $0.00 $50,000.00 100.00% $0.00 $5,000

13c Maintenance Bldg Slab/Footing LS 1 85,000.00$        $85,000.00 1.00 $85,000.00 $0.00 $85,000.00 100.00% $0.00 $8,500

13d Maintenance Bldg Structure LS 1 $15,000.00 $15,000.00 $0.00 0.75 $11,250.00 $11,250.00 75.00% $3,750.00 $1,125

13e Maintenance Bldg Plumbing LS 1 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 0.00% $40,000.00 $0

13f Maintenance Bldg HVAC LS 1 $85,000.00 $85,000.00 $0.00 $0.00 $0.00 0.00% $85,000.00 $0

13g Maintenance Bldg Interior Components LS 1 $300,000.00 $300,000.00 $0.00 0.15 $45,000.00 $45,000.00 15.00% $255,000.00 $4,500

          SUB-TOTAL $625,000.00 $135,000.00 $68,750.00 $203,750.00 32.60% $421,250.00 $20,375

14 Process Building and Interior Components

14a Excavation for Process Building LS 1 $185,000.00 $185,000.00 $0.00 0.50 $92,500.00 $92,500.00 50.00% $92,500.00 $9,250

14b Process Building Slab/Footing LS 1 $210,000.00 $210,000.00 $0.00 0.25 $52,500.00 $52,500.00 25.00% $157,500.00 $5,250

14c Process Building Structure LS 1 $109,000.00 $109,000.00 $0.00 $0.00 $0.00 0.00% $109,000.00 $0

14d Process Building Garage LS 1 $70,000.00 $70,000.00 $0.00 $0.00 $0.00 0.00% $70,000.00 $0

14e Process Building Plumbing LS 1 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 0.00% $90,000.00 $0

14f Process Building HVAC LS 1 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 0.00% $35,000.00 $0

14g UV Crane Area LS 1 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 0.00% $60,000.00 $0

14h Process Building Interior Components LS 1 $600,000.00 $600,000.00 $0.00 $0.00 $0.00 0.00% $600,000.00 $0

          SUB-TOTAL $1,359,000.00 $0.00 $145,000.00 $145,000.00 $0.75 $1,214,000.00 $14,500.00 

15 Painting and Coatings
.

15a Xypex Waterproofing LS 1 $75,000.00 $75,000.00 0.75 $56,250.00 0.20 $14,700.00 $70,950.00 94.60% $4,050.00 $7,095

15b WWTP Painting and Coatings LS 1 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0

15c Process Building Painting and Coatings LS 1 $70,000.00 $70,000.00 $0.00 $0.00 $0.00 0.00% $70,000.00 $0

15d Maintenance Building Painting and Coatins LS 1 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 0.00% $40,000.00 $0

          SUB-TOTAL $205,000.00 $56,250.00 $14,700.00 $70,950.00 34.61% $134,050.00 $7,095

A1 Alternative 1 : 4th Bay Building Sludge Area

A1 Alternative 1: 4th Bay Building Sludge Area LS 1 $132,000.00 $132,000.00 $0.00 $0.00 $0.00 0.00% $132,000.00 $0

          SUB-TOTAL $132,000.00 $0.00 $0.00 $0.00 0.00% $132,000.00 $0

SUB-TOTAL OF CONTRACT $7,161,000.00 $2,241,260.00 $512,070.00 $2,753,330.00 38.45% $4,407,670.00 $275,333.00

CO Change Orders
Change Orders & Dates .

$0.00 $0.00 $0.00 0.00% $0.00 $0

$0.00 $0.00 $0.00 0.00% $0.00 $0

$0.00 $0.00 $0.00 0.00% $0.00 $0

$0.00 $0.00 $0.00 0.00% $0.00 $0

$0.00 $0.00 $0.00 0.00% $0.00 $0

$0.00 $0.00 $0.00 0.00% $0.00 $0

$0.00 $0.00 $0.00 0.00% $0.00 $0
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$0.00 $0.00 $0.00 0.00% $0.00 $0

$0.00 $0.00 $0.00 0.00% $0.00 $0

$0.00 $0.00 $0.00 0.00% $0.00 $0

          SUB-TOTAL for Change Order Prices $0.00 $0.00 $0.00 $0.00 0.00% $0.00 $0

GRAND TOTALS $7,161,000.00 $2,241,260.00 $512,070.00 $2,753,330.00 38.45% $4,407,670.00 $275,333.00

G703-1992


