
 
 

 
WWTP Phase 5 Expansion – Contingency Status 
September 14, 2021 
Final Completion Date: September 6, 2021 October 29, 2021 
 
 Actual Budget from bond 
Project Bid $7,161,000 $7,161,000 
   
Contingency $425,000 $425,000 
   
Budget change orders  $358,050 (5%) 
   
Actual change orders   
Approved change orders (1-6, and 8) $88,641.39  
Change orders in process (estimate) $47,606.61  
Change orders (approved but not processed) $5,400  
Air Piping Repairs in Existing Tanks A2 & A3 
Includes Walsh and $7,000 materials from 
AeroMod 

$32,513.52  

Projected change orders total $174,161.42 
2.4% of bid 

 

   
 Actual Estimate 
Other items   
Builder’s Risk insurance $12,785.37  
Builder’s Risk extension $3,831.93  
Network $4,124.07  
Door locks  $10,000 
Furniture $8,249.00 $18,000 -$27,000 
Utility fees  $8,000 
Landscaping  $20,000 
Whitaker Contract Extension  $42,250 
Estimated Remaining Contingency  $141,598.21 
   
Cost savings items   
IPL rebate  $35,412  
Unused testing allowance ~$3,200  
Contingency Plus Cost Savings items  $180,210.37 

 


