

100% Quality • 100% Employee Owned • Over 100 Years

Extra Work Agreement

TO: CityScape Residential DATE: 7/30/2025

PROJECT: Broadacre Roundabout

JOB #:

ATTN: Eric Schultz RE: Surface change to SMA

We	We Are Sending:		Submitted For:		Action Taken:			
	Shop Drawings	X	Approval		Approved as Su	ubmitted		
	Letter		Your Use X As Requested		Approved as No	oted		
	Prints/Plans	X			Returned After	Loan		
Χ	Change Order		Review and Comment		Resubmit	Copies		
	Samples				Submit	Copies		
	Specifications	Sen	t Via: Email		Returned			
	Other:	X	X Attached		Returned for Co	orrections		
			Separate Cover Via:		Due Date:	ASAP		

Notes/Remarks:

•

Item	Description	Quantity	Unit	Unit Price	Extension
	Surface SMA 9.5 76	1040	TON	\$107.21	\$111,498.40
	Surface HMA	1040	TON	\$77.26	-\$80,350.40
	Added labor				\$1012.80
	Overhead				\$1,269.06
	Profit				\$3,342.88
	Total added cost				\$36,771.74

CC:

RR

Signed:

RIETH-RILEY CONSTRUCTION EXTRA WORK AGREEMENT

DATE:	7/30/25	Work Performed:			
CONTRACT:	Broadacre Roundabout	PROJECT:			
FORCE ACCOU	JNT/EXTRA WORK FOR:	Changing Surface HMA to	SMA		

LABOR 109.05 (b)(1)

	HOURS					
EMPLOYEE	Regular	Overtime	Doubletime	TOTAL	RATE	EXTENSION
CARPENTER				0.00	\$35.80	\$0.00
CARPENTER FOREMAN				0.00	\$37.80	\$0.00
COMBINATION				0.00	\$36.29	\$0.00
FINISHER				0.00	\$32.65	\$0.00
FOREMAN				0.00	\$42.00	\$0.00
LABORER	32.00			32.00	\$31.65	\$1,012.80
MECHANIC				0.00	\$42.48	\$0.00
OPERATOR (103)				0.00	\$46.60	\$0.00
OPERATOR (841)				0.00	\$43.40	\$0.00
OPERATOR OILER (103)				0.00	\$42.52	\$0.00
QA TECH				0.00	\$31.65	\$0.00
SUPERINTENDENT/PROJECT MANAGER				0.00	\$60.00	\$0.00
TEAMSTER				0.00	\$34.99	\$0.00

TOTAL LABOR					\$1,012.80 (2)
FICA	7.50	%	х	LINE (2)	\$75.96 (3)

FRINGES

EMPLOYEE	HOURS		RATE		EXTENSION
CARPENTER	0.00	Х	\$25.95	=	\$0.00
CARPENTER FOREMAN	0.00	Х	\$25.95	=	\$0.00
COMBINATION	0.00	Х	\$18.94	=	\$0.00
FINISHER	0.00	Х	\$18.94	II	\$0.00
FOREMAN	0.00	Х	\$27.32	Ш	\$0.00
LABORER	32.00	Х	\$18.94	=	\$606.08
MECHANIC	0.00	Х	\$27.32	=	\$0.00
OPERATOR (103)	0.00	Х	\$23.52	=	\$0.00
OPERATOR (841)	0.00	Х	\$27.32	II	\$0.00
OPERATOR OILER (103)	0.00	Х	\$23.52	II	\$0.00
QA TECH	0.00	Х	\$18.94	Ш	\$0.00
SUPERINTENDENT/PROJECT MAN	0.00	Х	\$27.32	=	\$0.00
TEAMSTER	0.00	Х	\$18.95	II	\$0.00

	٦	TOTAL I	FRING	ES	\$606.08 (4)
WORKERS COMPENSATION	4.70	%	х	LINE (2)	<u>\$47.60</u> (5)
ALLOCATED PR TAXES	13.00	%	Х	LINE (2)	<u>\$131.66</u> (6)
STATE UNEMPLOYMENT	3.85	%	Х	LINE (2)	<u>\$38.99</u> (7)
FEDERAL UNEMPLOYMENT	0.40	%	Х	LINE (2)	\$4.05 (8)
	TRAVEL ALLOWANCE OR SUB	SISTEN	ICE (N	OTE #3)	\$0.00 (9)
	TOTAL LINES 2, 3, 4, 5, 6, 7, 8 &	k 9			\$1,917.14 (10)
	10% x LINE (10)				\$191.71 (11)
	GRAND TOTAL LABOR LINES (10) + (1	1)		\$2,108.85 (12)

MATERIAL 109.05 (b)(3)

Purchased or Manufactured	Description	Quantity	Unit	Unit Price	Extension
Р	SURFACE SMA 9.5 76	1,040.00		\$ 107.21	\$ 111,498.40
Р	SURFACE HMA	(1,040.00)		\$ 77.26	\$ (80,350.40)
				\$ -	\$ -
				\$ -	\$ -
				\$ -	\$ -
				\$ -	\$ -

\$31,148.00	(18)
\$0.00	(19)
\$31,148.00	(20)
\$3,114.80	(21)
\$34,262.80	(22)
	\$0.00 \$31,148.00 \$3,114.80

EQUIPMENT 109.05 (b)(4)

Equipment #	CONTRACTOR OWNED EQUIPMENT	FHWA HOURLY RATE	HOURS	EXTENSION
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
	Trucking - Straight Time			\$0.00
	Trucking - Over Time			\$0.00
	Trucking - Double Time			\$0.00

TOTAL EQUIPMENT	\$0.00	(23)
TOTAL TRUCKING	\$0.00	(24)
FUEL, LUBRICANTS AND TRANSPORTATION COSTS	\$0.00	(25)
TOTAL LINES (23) + (24) + (25)	\$0.00	(26)
12% X LINE (26)	\$0.00	(27)
GRAND TOTAL FOR EQUIPMENT: LINES (26) + (27)	\$0.00	(28)

SUBCONTRACTORS 109.05 (b)(6)

DESCRIPTION	AMOUNT

TOTAL SUBCONTRACT	\$0.00	(29)
7% x LINE (29)	\$0.00	(30)
GRANGRAND TOTAL FOR SUBCONTRACTORS: LINES (30) + (31) + (32)	\$0.00	(31)

TOTAL OF WORK COMPLETED FOR THE WEEK

TOTAL LINES (12), (17), (22), (28) & (31)	\$36,371.65	(32)
1 % OF BOND RATE BASED UPON LINE (34)	\$363.72	(33)
10 % x LINE (35)	\$36.37	(34)
TOTAL EXTRA WORK LINES: (34) + (35) + (36)	\$36,771.74	(35)
UNITS	1.00	
UNIT PRICE	\$36.771.74	