

contract A.1.1.2

Category	Activity	
		GMP 9.18.23
Construction	Lot Development Cost	\$ -
	Erosion Control	\$ -
	Site Excavation	\$ -
	Sanitary Sewer	\$ -
	Stormwater Sewer	\$ -
	Water System	\$ -
	Concrete	\$ 900,000.00
	Roadway Paving	\$ 865,000.00
	Construction Inspection	\$ -
	Telecom / Broadband	\$ -
	Power- Pedestrian Poles	\$ 747,205.00
	Gas	\$ -
	Amenities	\$ -
	Other: Utilities	\$ -
	Other: Landscaping	\$ -
	Other: Stormwater Park	\$ -
	Other: Irrigation	\$ -
	Other: Testing	\$ -
	Other: Street Sweeping	\$ -
	Other: Signage/Barricades	\$ -
	Other: Demolition	\$ -
	Other: Monument Signs	\$ -
	Other: Wayfinding	\$ -
	Other: Site Layout/Surveying	\$ -
	Other: 2nd Street Signal	\$ 910,906.00
	Other: Walking Path (Bollards)	included
Design	Engineering & Design	\$ -
	Topographic Survey	\$ -
	Floodway LOMA	\$ -
	Geotechnical Testing	\$ -
	Bidding/Construction Admin.	\$ -
	Environmental Review	\$ -
Miscellaneous	Other: FF&E	\$ -
	Other: Builder's Risk/Liability	\$ -
	Other: Const.Contingency	\$ 55,000.00
	Other: Construction Management	\$ -
	Other: Construction Hard Costs	\$ -
	Other	\$ -
	Other	\$ -
	Other	\$ -
Total by Category		\$ 3,478,111.00
Grand Total		

Category	Activity	1		2		3		4		5		6		7		8		9	
		as of:		REV		update with most		REBAR		CPM Infrastructure Contract		CPM Infrastructure Contract		CPM Infrastructure Contract		CPM Infrastructure Contract		G.O. BOND	
		Original	State	Approved by	Recent bids	Original	State	Approved by	Recent bids	Original	State	Approved by	Recent bids	Original	State	Approved by	Recent bids	Original	State
Construction	Lot Development Cost	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Erosion Control	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Site Excavation	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Sanitary Sewer	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Stormwater Sewer	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Water System	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Concrete	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	TOTAL Roadway Paving	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Paving and Stone	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Stamped crosswalks	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Stabilization	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Pond path	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Construction Inspection	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Telecom / Broadband	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Power- Pedestrian Poles	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Gas	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
Design	BRIDGE	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Amenities	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Utilities	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	EV CHARGER PADS	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Landscaping	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Stormwater Park (landscaping)	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Irrigation	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Testing	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Street Sweeping	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Signage/Barricades	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Demolition	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Monument Signs	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Wayfinding	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Site Layout/Surveying	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: 2nd Street Signal	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
Miscellaneous	VE Design revisions	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	GO BOND	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other Walking Path (Bollards)	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Engineering & Design	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	2nd signal design + replat	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Topographic Survey	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Floodway LOMA	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Geotechnical Testing (alt Wit quote)	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Bidding/Construction Admin.	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Environmental Review	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: FF&E	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Builder's Risk/Liability	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Const Contingency	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Construction Management	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other: Construction Hard Costs	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	nurse star	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
	Other	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
Total by Category		\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$
Grand Total		\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$

will do final GMP
at end of
at end of