
 
 
 

CAPITAL PROJECT CHANGE ORDER POLICY 
 

This policy is set forth to describe the process by which the Town of McCordsville will go 
about for construction change orders.   
 

1. Public Works Commissioner shall approve change orders of up to $5,000 in 
value.   

2. Public Works Committee liaison from the Town Council shall approve change 
orders exceeding $5,000 in value.   

3. No change order shall exceed 20% of the contract amount as required by IC 36‐
1‐12‐18.  

 


