
 600 W and Brookside Pkwy/Emerald Blvd Intersection
Traffic Signal Warrant Analysis and OPC

Intersection Improvements
Opinion of Probable Costs for the Project

June 3, 2024

Low High
Construction Hard Costs
(See OPCC per Memo dated 5/24/2024)

288,000.00$ 560,000.00$

Construction Soft Costs 17% of OPCC
(Incl. Mobilization, Engineering, Inspections & Testing)

49,000.00$ 95,000.00$

Construction Total 337,000.00$ 655,000.00$
Engineering 10% of OPCC 29,000.00$ 56,000.00$
Survey 1% of OPCC 3,000.00$ 6,000.00$
Total Opinion of Probable Cost
(Survey, Engineering, & Construction)

369,000.00$ 717,000.00$

The Consultant has no control over the cost of labor, materials, equipment, or over the
Contractor's methods of determining prices or over competitive bidding or market conditions.
Opinions of probable costs provided herein are based on the information known to Consultant at
this time and represent only the Consultant's judgment as a design professional familiar with the
construction industry. The Consultant cannot and does not guarantee that proposals, bids, or
actual construcƟon costs will not vary from its opinions of probable costs.

This Opinion of Probable Cost does not include any costs for right-of-way acquisition and utility
relocations as neither are assumed required for this project.

Prepared by Kimley-Horn


