Public Works Committee
June 07, 2016

Meeting Minutes

Members present:  Tom Strayer, Chair, Town Manager Tonya Galbraith, Town Engineer Mark Witsman and Branden Williams
Members absent:  Ron Crider, Public Works Commissioner

Others present:  Director of Planning and Building Ryan Crum, MS-4 Coordinator Carl Marlett, Utility Supervisor Staci Starcher and Erica Olson, minutes

1. Approval of May 3, 2016 meeting minutes

Motion by Ms. Tonya Galbraith to approve the minutes as written.  2nd by Mr. Witsman.        Motion passes: 4/0.
2. Project Updates

· Mill and resurface 800 N- Project completed and pay application is agenda item 5 
· WWTP Energy Savings- The project has been delayed because of issues with the letter of credit from Stockyard Bank.  Should be issuing a Notice to Proceed on Friday the 10th and equipment is now ready to be delivered. 
· Brookside Senior Living- Utility work with NineStar is going on along the frontage.
· Villages at Brookside- Section 10A had preconstruction meeting and they will start sanitary and storm on June 10
· Bay Creek East Section 5- Working on sanitary.
· Woodhaven Section 4B- Under construction now.
· Meijer- Sanitary is installed and will be working on storm now.
· Living Steams Community Church- Considering an expansion

· Woodhaven Section 4B- Under construction now

· Tri-County Connector- Preliminary field check completed and more detailed plans next week so we can schedule the project. There will be some cost savings due to spacing and elevation changes that allowed us to not have a guard rail on the north end.
3. HEA 1001 50/50 grant projects
Staff is working on a list of road maintenance projects already on the capital projects plan to submit for this grant. We are going to submit the 800N mill and resurface project, a traffic signal at 900N/600W intersection, ADA ramps, crack seal and slurry seal projects.
4. Guard rail at 600N and 600W
Getting quotes to replace 421 feet of guard rail on 600N between Stansbury and Frank Lane and hope to present them next month. Delineators are out until the guard rail can be replaced.
5. Pay Applications and Invoices
· Smith Projects, Inc.
Payment application submitted for $75,264.36 for documented charges on the 800N mill and resurface project. 
Motion by Mr. Witsman to pay Smith Projects the amount stated out of the Rainy Day Fund.  2nd by Ms. Tonya Galbraith.  Motion passes: 4/0.
6. Old Business – None
7. New Business – None
8. Engineer’s Report- Covered in updates
9. Next Meeting- July 5, 2016
10. Adjourn- 
Motion by Ms. Tonya Galbraith to adjourn.  2nd Mr. Witsman.  Motion passes: 4/0.
