[bookmark: _GoBack]	

SCHEDULE VI – Supplemental Consideration


ADJUSTED TIMELINE AND PAYMENT SCHEDULE
 FOR PROFESSIONAL SERVICES

	Based upon ongoing grant pursuits by the Town, the Town and Professional agree that the Project Timeline and Contract Payment Schedule for Town Center Planning shall be adjusted.

	Accordingly, the parties agree as follows:

	Professional Services originally anticipated to conclude in December 2018 shall be modified to conclude no later than April 2019.  Corresponding Contract Payments from the original Agreement totaling $22,425.00 shall likewise be carried into 2019 to compensate the Professional for services rendered. 

	
	EXECUTED as of the date set forth above in the preamble of this Contract. 

						Town:

						TOWN OF MCCORDSVILLE, INDIANA


						By: ___________________________
						Name:  ___________________________
						Title:    ___________________________


						Professional:
						
						CONTEXT, LLC
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						By: ______________________________________
						Name:  Alyssa Prazeau
						Title:    Managing Partner
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