
Invoice
Date

9/27/2019

Invoice #
19/09-1

Bill To
Town of McCordsville
Attn: Mark Witsman
6280 W 800 North
McCordsville, IN 46055

Whitaker Engineering
Corporation6930 Atrium Boardwalk S
Suite 200
Indianapolis, IN 46250

P.O. No.Terms
Net 45

Due Date
11/11/2019

Project
WWTP Expansion to 1 MGD - Design

Total

Balance Due

Item Description CLASS Qty Rate Amount
505 Project Meeting Sr. Proj. E... 1 130.00 130.00
447 Base Drawing Eng. Desig... 27 88.00 2,376.00
443 Civil Drawing (Treatment) Eng. Desig... 23 88.00 2,024.00
505 Project Meeting Eng. Desig... 2 88.00 176.00
106 Print/Reproduction Eng. Desig... 0.5 88.00 44.00
409 Equipment Design and Review Sr. Proj. E... 23.5 130.00 3,055.00
403 Process Calculations Proj. Eng. 89 118.00 10,502.00
444 Typical Sections/Details Eng. Desig... 6 88.00 528.00
453 Architectural Drawing Sr. Proj. E... 6 130.00 780.00
403 Process Calculations Sr. Proj. E... 16 130.00 2,080.00
101 Project Administration Sr. Proj. M... 3.5 150.00 525.00
105 Proj. Document QA/QC Sr. Proj. M... 2 150.00 300.00
105 Proj. Document QA/QC Proj. Eng. 3 118.00 354.00
505 Project Meeting Sr. Proj. M... 1 150.00 150.00
443 Civil Drawing (Treatment) Sr. Proj. E... 4 130.00 520.00
103 Letter/Memo/E-mail Sr. Proj. M... 1.5 150.00 225.00
404 Hydraulic Calculations Sr. Proj. E... 21.5 130.00 2,795.00
404 Hydraulic Calculations Sr. Proj. E... 2.5 130.00 325.00
404 Hydraulic Calculations Proj. Eng. 35.5 118.00 4,189.00
507 Telephone Conferences Sr. Proj. M... 3 150.00 450.00
611 WWTP Construction Permit

Application
Sr. Proj. E... 10.5 130.00 1,365.00
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611 WWTP Construction Permit

Application
Sr. Proj. E... 0.5 130.00 65.00

409 Equipment Design and Review Proj. Eng. 1 118.00 118.00
Reimb Gro...

Halstead Architects - Process
Building Design (60%), Lab Building
Design (75%), and Screen Shed
Design (75%)

17,803.25 17,803.25

Total Reimbursable Expenses 17,803.25
Markup 10.00% 1,780.33
Total Reimbursable Expenses 19,583.58

Percent billed: 66.9%
Percent complete: 65%
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$52,659.58

$52,659.58




