
APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702

TO: Town of McCordsville PROJECT: Town of McCordsville 1

6280 W. 800 N WWTP Phase 5 Expansion APPLICATION NO: 220075-22

McCordsville, IN 46055 PERIOD TO: 4/30/2022

FROM: VIA ARCHITECT: Whitaker Engineering CONTRACT NO:

WALSH CONSTRUCTION COMPANY II 6930 Atrium Boardwalk South Suite 200  

6081 East 82nd Street - Suite 415 Indianapolis, IN 46250 Walsh Job # 220075

Indianapolis, IN 46250   

CONTRACT FOR:  

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, 

Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been

Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by 

 the Contractor for Work for which previous Certificates for Payment were issued and 

 payments received from the Owner, and that current payment shown herein is now due.

1.  ORIGINAL CONTRACT SUM  $ 7,161,000.00

2.  Net change by Change Orders  $ 244,404.35 CONTRACTOR: WALSH CONSTRUCTION CO II LLC

3.  CONTRACT SUM TO DATE (Line 1 ± 2)                                        $ $ 7,405,404.35

4.  TOTAL COMPLETED & STORED TO $ 7,405,404.35

         DATE       (Column G on G703) By:  Date:

5.  RETAINAGE:

a. 0.00% of Contract Amount              $ 0.00 State of: Indiana County of: Marion

         (Column D + E on G703) Subscribed and sworn to before me this                 day of                                    ,  2020

 Notary Public: 

My Commission expires:   

Total in Column I of G703) $ 0.00 ENGINEER'S CERTIFICATE FOR PAYMENT
6.  TOTAL EARNED LESS RETAINAGE $ 7,405,404.35 In accordance with the Contract Documents, based on on-site observations and the data

(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of  the

7.  LESS PREVIOUS CERTIFICATES FOR PAYMENT                       $ 7,385,874.55 Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor

8.  CURRENT PAYMENT DUE $ 19,529.80 is entitled to payment of the AMOUNT CERTIFIED.

9.  BALANCE TO FINISH, INCLUDING RETAINAGE                        $ 0.00

(Line 3 less Line 6) AMOUNT CERTIFIED . . . . . . . . . . . $

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this

     Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)

     in previous months by Owner $239,675.90 $0.00 ENGINEER: Whitaker Engineering Corporation

$0.00

     Total approved this Month $4,728.45 $0.00 By:  Date:

     TOTALS $244,404.35 $0.00 This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the 

Contractor named herein. Issuance, payment and acceptance of payment are without 

     NET CHANGES by Change Order prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 · APPLICATION AND CERTIFICATION FOR PAYMENT · 1992 EDITION · AIA  · ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

$244,404.35

19,529.80

4/27/22
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Job Start date 5/14/2020 APPLICATION NO: 220075-20

Contractor's signed certification is attached. Revised Job End date 12/17/2021 APPLICATION DATE: 4/26/22

In tabulations below, amounts are stated to the nearest dollar. Percent complete by date 122.34% PERIOD TO: 4/30/22

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
 

A B C D E F G H

ITEM DESCRIPTION OF WORK SCHEDULED TOTAL % BALANCE RETAINAGE

NO. VALUE COMPLETED (F / C) TO FINISH 1.0%

AND STORED (C - F) NOTE: Reduced with

TO DATE Pay App #22 to 0% of

UNIT QUANTITY BID PRICE TOTAL QUANTITY TOTAL QUANTITY TOTAL (D+E+Stored Mat'l) contract value

1 Testing Allowance - Asphalt, Concrete, Soil

1a Owner's Testing Allowance LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $20,000.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

2 Mob/Demob/ General Conditions

2a Mobilization LS 1 $139,000.00 $139,000.00 1.00 $139,000.00 $0.00 $139,000.00 100.00% $0.00 $0.00

2b De-Mob LS 1 $70,000.00 $70,000.00 1.00 $70,000.00 $0.00 $70,000.00 100.00% $0.00 $0.00

2c Bonding LS 1 $50,000.00 $50,000.00 1.00 $50,000.00 $0.00 $50,000.00 100.00% $0.00 $0.00

2d Insurance LS 1 $70,000.00 $70,000.00 1.00 $70,000.00 $0.00 $70,000.00 100.00% $0.00 $0.00

2e Trailer LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

2f Videotaping LS 1 $1,000.00 $1,000.00 1.00 $1,000.00 $0.00 $1,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $350,000.00 $350,000.00 $0.00 $350,000.00 100.00% $0.00 $0.00

3 Erosion Control & Site Restoration

3a Erosion Control and Temporary Seeding LS 1 $37,000.00 $37,000.00 1.00 $37,000.00 $0.00 $37,000.00 100.00% $0.00 $0.00

3b Site Restoration incl. Final Grading and Seeding LS 1 $30,000.00 $30,000.00 1.00 $30,000.00 $0.00 $30,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $67,000.00 $67,000.00 $0.00 $67,000.00 100.00% $0.00 $0.00

4 Drive, Parking, and Sidewalks

4a Demolition, Modifications, Relocations, and Repairs LS 1 $35,000.00 $35,000.00 1.00 $35,000.00 $0.00 $35,000.00 100.00% $0.00 $0.00

4b Parking Areas and Drive (Asphalt) LS 1 $50,000.00 $50,000.00 1.00 $50,000.00 $0.00 $50,000.00 100.00% $0.00 $0.00

4c Access Drive and Approach (Concrete) LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

4d Sidewalks (Concrete) LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

4e Concrete Filled Steel Bollards and Parking Blocks LS 1 $5,000.00 $5,000.00 1.00 $5,000.00 $0.00 $5,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $120,000.00 $120,000.00 $0.00 $120,000.00 100.00% $0.00 $0.00

5 Electrical and Controls

5a Demolition, Modifications, Relocations, and Repairs LS 1 $47,000.00 $47,000.00 1.00 $47,000.00 $0.00 $47,000.00 100.00% $0.00 $0.00

5b Switchgear LS 1 $47,000.00 $47,000.00 1.00 $47,000.00 $0.00 $47,000.00 100.00% $0.00 $0.00

5c Panel Board LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

5d Transformers LS 1 $17,000.00 $17,000.00 1.00 $17,000.00 $0.00 $17,000.00 100.00% $0.00 $0.00

5e Conduit LS 1 $310,000.00 $310,000.00 1.00 $310,000.00 $0.00 $310,000.00 100.00% $0.00 $0.00

5f Wire LS 1 $319,000.00 $319,000.00 1.00 $319,000.00 $0.00 $319,000.00 100.00% $0.00 $0.00

5g Wire Devices LS 1 $15,000.00 $15,000.00 1.00 $15,000.00 $0.00 $15,000.00 100.00% $0.00 $0.00

5h Disconnect Switches LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

5i Lighting LS 1 $90,000.00 $90,000.00 1.00 $90,000.00 $0.00 $90,000.00 100.00% $0.00 $0.00

5j Generator and ATS LS 1 $270,000.00 $270,000.00 1.00 $270,000.00 $0.00 $270,000.00 100.00% $0.00 $0.00

5k Radar Sensor LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

5l Totalizer LS 1 $5,000.00 $5,000.00 1.00 $5,000.00 $0.00 $5,000.00 100.00% $0.00 $0.00

5m Chart Recorder LS 1 $5,000.00 $5,000.00 1.00 $5,000.00 $0.00 $5,000.00 100.00% $0.00 $0.00

5n Sludge Flow Meter LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

5o OmniSite LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

5p Samplers LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

5q Control Wiring LS 1 $15,000.00 $15,000.00 1.00 $15,000.00 $0.00 $15,000.00 100.00% $0.00 $0.00

5r Systems Intergration LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

5s Other Miscellaneous Electrical and Controls LS 1 $24,000.00 $24,000.00 1.00 $24,000.00 $0.00 $24,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $1,264,000.00 $1,264,000.00 $0.00 $1,264,000.00 100.00% $0.00 $0.00

6 Yard Piping and Accessories

WORK COMPLETED

FROM PREVIOUS THIS PERIOD
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Job Start date 5/14/2020 APPLICATION NO: 220075-20

Contractor's signed certification is attached. Revised Job End date 12/17/2021 APPLICATION DATE: 4/26/22
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NO. VALUE COMPLETED (F / C) TO FINISH 1.0%

AND STORED (C - F) NOTE: Reduced with

TO DATE Pay App #22 to 0% of

UNIT QUANTITY BID PRICE TOTAL QUANTITY TOTAL QUANTITY TOTAL (D+E+Stored Mat'l) contract value

WORK COMPLETED

FROM PREVIOUS THIS PERIOD

6a Watermain (Pipe, Meter, Structure, Yard Hydrant, etc.) LS 1 $15,000.00 $15,000.00 1.00 $15,000.00 $0.00 $15,000.00 100.00% $0.00 $0.00

6b Storm Sewer (Pipe, Manholes, etc.) LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

6c Sanitary Sewer (Pipe, Fittings, Tap, etc.) LS 1 $50,000.00 $50,000.00 1.00 $50,000.00 $0.00 $50,000.00 100.00% $0.00 $0.00

6d WWTP Effluent (Pipe, Fittings, Valves, Taps, etc.) LS 1 $290,000.00 $290,000.00 1.00 $290,000.00 $0.00 $290,000.00 100.00% $0.00 $0.00

6e Lift Station Forcemain (Pipe, Fittings, Valves, Taps, etc.) LS 1 $75,000.00 $75,000.00 1.00 $75,000.00 $0.00 $75,000.00 100.00% $0.00 $0.00

6f Digester Forcemain (Pipe, Fittings, Valves, etc) LS 1 $60,000.00 $60,000.00 1.00 $60,000.00 $0.00 $60,000.00 100.00% $0.00 $0.00

6g Process Air (Pipe, Fittings, Valves, etc.) LS 1 $75,000.00 $75,000.00 1.00 $75,000.00 $0.00 $75,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $585,000.00 $585,000.00 $0.00 $585,000.00 100.00% $0.00 $0.00

7 WWTP Tanks
.

7a Mass Excavation LS 1 $490,000.00 $490,000.00 1.00 $490,000.00 $0.00 $490,000.00 100.00% $0.00 $0.00

7b Concrete Tankage Bottom Mat LS 1 $540,000.00 $540,000.00 1.00 $540,000.00 $0.00 $540,000.00 100.00% $0.00 $0.00

7c Concrete Tankage Walls LS 1 $430,000.00 $430,000.00 1.00 $430,000.00 $0.00 $430,000.00 100.00% $0.00 $0.00

7d Wall Cores, Notches, and Wall In-Fills LS 1 $75,000.00 $75,000.00 1.00 $75,000.00 $0.00 $75,000.00 100.00% $0.00 $0.00

7e Train A Demolition, Modifications, Relocations, and Repairs LS 1 $79,000.00 $79,000.00 1.00 $79,000.00 $0.00 $79,000.00 100.00% $0.00 $0.00

7f Train A Proposed Tank Piping (includes fittings and supports) LS 1 $75,000.00 $75,000.00 1.00 $75,000.00 $0.00 $75,000.00 100.00% $0.00 $0.00

7g Train B Demolition, Modifications, Relocations, and Repairs LS 1 $100,000.00 $100,000.00 1.00 $100,000.00 $0.00 $100,000.00 100.00% $0.00 $0.00

7h Train B Proposed Tank Piping (includes fittings and supports) LS 1 $90,000.00 $90,000.00 1.00 $90,000.00 $0.00 $90,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $1,879,000.00 $1,879,000.00 $0.00 $1,879,000.00 100.00% $0.00 $0.00

8 AeroMod Equipment

8a AeroMod Equipment (Equip purchased by Owner) LS 1 $280,000.00 $280,000.00 1.00 $280,000.00 $0.00 $280,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $280,000.00 $280,000.00 $0.00 $280,000.00 100.00% $0.00 $0.00

9 Turbo Blower Equipment

9a Turbo Blower Equipment (Equip. purchased by Owner) LS 1 $35,000.00 $35,000.00 1.00 $35,000.00 $0.00 $35,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $35,000.00 $35,000.00 $0.00 $35,000.00 100.00% $0.00 $0.00

10 Chemical Feed System

10a Tanks LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

10b Scrubber LS 1 $35,000.00 $35,000.00 1.00 $35,000.00 $0.00 $35,000.00 100.00% $0.00 $0.00

10c Variable Speed Peristaltic Pumps LS 1 $15,000.00 $15,000.00 1.00 $15,000.00 $0.00 $15,000.00 100.00% $0.00 $0.00

10d Piping, Tubing, and Valves LS 1 $5,000.00 $5,000.00 1.00 $5,000.00 $0.00 $5,000.00 100.00% $0.00 $0.00

10e Manholes LS 1 $5,000.00 $5,000.00 1.00 $5,000.00 $0.00 $5,000.00 100.00% $0.00 $0.00

10f Heat Trace LS 1 $5,000.00 $5,000.00 1.00 $5,000.00 $0.00 $5,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $75,000.00 $75,000.00 $0.00 $75,000.00 100.00% $0.00 $0.00

11 Sludge Processing 

11a Pumps LS 1 $70,000.00 $70,000.00 1.00 $70,000.00 $0.00 $70,000.00 100.00% $0.00 $0.00

11b Controls LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

11c Flow Meter LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

11d Floculator LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

11e Tank Interior Pipe, Fittings, and Valves LS 1 $10,000.00 $10,000.00 1.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $110,000.00 $110,000.00 $0.00 $110,000.00 100.00% $0.00 $0.00

12 Lift Station
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12a Demolition, Modifications, Relocations, and Repairs LS 1 $8,000.00 $8,000.00 1.00 $8,000.00 $0.00 $8,000.00 100.00% $0.00 $0.00

12b Concrete Lid Replacement LS 1 $1,000.00 $1,000.00 1.00 $1,000.00 $0.00 $1,000.00 100.00% $0.00 $0.00

12c Pumps LS 1 $45,000.00 $45,000.00 1.00 $45,000.00 $0.00 $45,000.00 100.00% $0.00 $0.00

12d Controls LS 1 $1,000.00 $1,000.00 1.00 $1,000.00 $0.00 $1,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $55,000.00 $55,000.00 $0.00 $55,000.00 100.00% $0.00 $0.00

13 Maintenance Building & Interior Components

13a Maintenance Bldg Demo, Modifications, Relocations, and Repairs LS 1 50,000.00$        $50,000.00 1.00 $50,000.00 $0.00 $50,000.00 100.00% $0.00 $0.00

13b Maintenance Bldg Excavation LS 1 50,000.00$        $50,000.00 1.00 $50,000.00 $0.00 $50,000.00 100.00% $0.00 $0.00

13c Maintenance Bldg Slab/Footing LS 1 85,000.00$        $85,000.00 1.00 $85,000.00 $0.00 $85,000.00 100.00% $0.00 $0.00

13d Maintenance Bldg Structure LS 1 $15,000.00 $15,000.00 1.00 $15,000.00 $0.00 $15,000.00 100.00% $0.00 $0.00

13e Maintenance Bldg Plumbing LS 1 $40,000.00 $40,000.00 1.00 $40,000.00 $0.00 $40,000.00 100.00% $0.00 $0.00

13f Maintenance Bldg HVAC LS 1 $85,000.00 $85,000.00 1.00 $85,000.00 $0.00 $85,000.00 100.00% $0.00 $0.00

13g Maintenance Bldg Interior Components LS 1 $300,000.00 $300,000.00 1.00 $300,000.00 $0.00 $300,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $625,000.00 $625,000.00 $0.00 $625,000.00 100.00% $0.00 $0.00

14 Process Building and Interior Components

14a Excavation for Process Building LS 1 $185,000.00 $185,000.00 1.00 $185,000.00 $0.00 $185,000.00 100.00% $0.00 $0.00

14b Process Building Slab/Footing LS 1 $210,000.00 $210,000.00 1.00 $210,000.00 $0.00 $210,000.00 100.00% $0.00 $0.00

14c Process Building Structure LS 1 $109,000.00 $109,000.00 1.00 $109,000.00 $0.00 $109,000.00 100.00% $0.00 $0.00

14d Process Building Garage LS 1 $70,000.00 $70,000.00 1.00 $70,000.00 $0.00 $70,000.00 100.00% $0.00 $0.00

14e Process Building Plumbing LS 1 $90,000.00 $90,000.00 1.00 $90,000.00 $0.00 $90,000.00 100.00% $0.00 $0.00

14f Process Building HVAC LS 1 $35,000.00 $35,000.00 1.00 $35,000.00 $0.00 $35,000.00 100.00% $0.00 $0.00

14g UV Crane Area LS 1 $60,000.00 $60,000.00 1.00 $60,000.00 $0.00 $60,000.00 100.00% $0.00 $0.00

14h Process Building Interior Components LS 1 $600,000.00 $600,000.00 1.00 $600,000.00 $0.00 $600,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $1,359,000.00 $1,359,000.00 $0.00 $1,359,000.00 100.00% $0.00 $0.00 

15 Painting and Coatings
.

15a Xypex Waterproofing LS 1 $75,000.00 $75,000.00 1.00 $75,000.00 $0.00 $75,000.00 100.00% $0.00 $0.00

15b WWTP Painting and Coatings LS 1 $20,000.00 $20,000.00 1.00 $20,000.00 $0.00 $20,000.00 100.00% $0.00 $0.00

15c Process Building Painting and Coatings LS 1 $70,000.00 $70,000.00 1.00 $70,000.00 $0.00 $70,000.00 100.00% $0.00 $0.00

15d Maintenance Building Painting and Coatins LS 1 $40,000.00 $40,000.00 1.00 $40,000.00 $0.00 $40,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $205,000.00 $205,000.00 $0.00 $205,000.00 100.00% $0.00 $0.00

A1 Alternative 1 : 4th Bay Building Sludge Area

A1 Alternative 1: 4th Bay Building Sludge Area LS 1 $132,000.00 $132,000.00 1.00 $132,000.00 $0.00 $132,000.00 100.00% $0.00 $0.00

          SUB-TOTAL $132,000.00 $132,000.00 $0.00 $132,000.00 100.00% $0.00 $0.00

SUB-TOTAL OF CONTRACT $7,161,000.00 $7,161,000.00 $0.00 $7,161,000.00 100.00% $0.00 $0.00

CO Change Orders
Change Orders & Dates .

#1 Transformer Savings, Fencing changes & equip, Nitrile Gaskets (2/17/21) $3,022.98 1.00 $3,022.98 $0.00 $3,022.98 100.00% $0.00 $0.00

#2 Force Main Tie-In Modifications (2/17/21) $4,491.90 1.00 $4,491.90 $0.00 $4,491.90 100.00% $0.00 $0.00

#3 Site & Elec Room Lighting Credits, ATS Closed Trans, 36"Slide Gate (2/17/21) $4,128.30 1.00 $4,128.30 $0.00 $4,128.30 100.00% $0.00 $0.00

#4 8in Process building height increase (2/17/21) $8,366.94 1.00 $8,366.94 $0.00 $8,366.94 100.00% $0.00 $0.00

#5 Backflow Preventer & Waterline Changes $10,414.90 1.00 $10,414.90 $0.00 $10,414.90 100.00% $0.00 $0.00

#6 Digester Pump Panel Changes (2/17/21) $22,727.93 1.00 $22,727.93 $0.00 $22,727.93 100.00% $0.00 $0.00

#7 Pipe Changes $4,186.40 1.00 $4,186.40 $0.00 $4,186.40 100.00% $0.00 $0.00
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UNIT QUANTITY BID PRICE TOTAL QUANTITY TOTAL QUANTITY TOTAL (D+E+Stored Mat'l) contract value

WORK COMPLETED

FROM PREVIOUS THIS PERIOD

#8 Mechanical Room Changes $4,877.42 1.00 $4,877.42 $0.00 $4,877.42 100.00% $0.00 $0.00

#9 Ethernet Changes $4,984.54 1.00 $4,984.54 $0.00 $4,984.54 100.00% $0.00 $0.00

#10 Waterline Changes $13,445.56 1.00 $13,445.56 $0.00 $13,445.56 100.00% $0.00 $0.00

#11 Cabinet Changes $3,702.96 1.00 $3,702.96 $0.00 $3,702.96 100.00% $0.00 $0.00

#12 20" Airline Changes $4,938.04 1.00 $4,938.04 $0.00 $4,938.04 100.00% $0.00 $0.00

#13 Stainless Steel Support Changes $4,549.20 1.00 $4,549.20 $0.00 $4,549.20 100.00% $0.00 $0.00

#14 Water Heater Changes $4,979.30 1.00 $4,979.30 $0.00 $4,979.30 100.00% $0.00 $0.00

#15 Grating and Bollard Changes $4,999.50 1.00 $4,999.50 $0.00 $4,999.50 100.00% $0.00 $0.00

#16 Aeration Tank A2 & A3 Repair Changes $25,513.52 1.00 $25,513.52 $0.00 $25,513.52 100.00% $0.00 $0.00

#17 Landscaping Mound Changes $35,488.34 1.00 $35,488.34 $0.00 $35,488.34 100.00% $0.00 $0.00

#18 Process Building Explosion Proof Garage Door Opener Changes $46,148.72 1.00 $46,148.72 $0.00 $46,148.72 100.00% $0.00 $0.00

#19 Blower # 6 Piping Rework $4,785.38 1.00 $4,785.38 $0.00 $4,785.38 100.00% $0.00 $0.00

#20 Misc. HVAC Work & Process Building Changes $4,957.28 1.00 $4,957.28 $0.00 $4,957.28 100.00% $0.00 $0.00

#21 Misc. Maintenance Bld Electrical Changes $4,808.41 1.00 $4,808.41 $0.00 $4,808.41 100.00% $0.00 $0.00

#22 Existing Waterline Exploration/Revised Tie In Location $4,988.29 1.00 $4,988.29 $0.00 $4,988.29 100.00% $0.00 $0.00

#23 Fencing Credit & Water Meter Per CEG Standards $4,180.69 1.00 $4,180.69 $0.00 $4,180.69 100.00% $0.00 $0.00

#24 Additional Fencing for Landscape Mound $4,989.40 1.00 $4,989.40 $0.00 $4,989.40 100.00% $0.00 $0.00

#25 Additional Signs, Knox Boxes & FCU 3 Elec Upgrade $4,728.45 0.00 $0.00 1.00 $4,728.45 $4,728.45 100.00% $0.00 $0.00

$0.00 $0.00 

          SUB-TOTAL for Change Order Prices $244,404.35 $239,675.90 $4,728.45 $244,404.35 0.00% $0.00 $0.00

GRAND TOTALS $7,405,404.35 $7,400,675.90 $4,728.45 $7,405,404.35 100.00% $0.00 $0.00

0
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