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Creating Order Since 1966 REGISTRATION
STEVEN J. FEHRIBACH, P.E. INDIANA
PRESIDENT ILLINOIS
R. MATTHEW BROWN, P.E. RENTUGIY
VICE PRESIDENT MICHIGAN
OHIO
JOSEPH T. RENGEL, P.E. iNEEOURT
VICE PRESIDENT TEXAS
Bilf To: Date 11/14/2018
Invoice No. 16234
Mr. Mark Witsman, P.E. Job No. 18092P
Town Engineer P.O. Number Contract
Town of McCordsville Terms Net 30
6280 W 800 N Please remit payment to:
McCordsville, IN 46055 A&F Engineering
8365 Keystone Crossing
ATTN: Mr. Mark Witsman, P.E, Suite 201
Indianapolis, IN 46240
Re: Preliminary Concept Cost Estimate 317.202.0864
and Grant Information sfehribach@af-eng.com
CR 600 Current Invoice $15,275.00
McCordsville, Indiana Past Due Balance
Total Due $15,275.00
Description Contract Amt | PereeMt | pior Billed Total Billed Current Billed
Complete
Phase I: Preliminary Concept Cost Estimate
and Grant Information $ 15,275.00 100% $ 15,275.00 $15,275.00
Total 15,275.00 $ -1 $ 15,275.00 $15,275.00
Current Invoice Total $15,275.00
8365 KEYSTONE CROSSING, SUITE 201 — INDIANAPOLIS, INDIANA 46240

TELEPHONE (317) 202-0864 — FACSIMILE (317) 202-0908



