Progress Billing Detail

Invoice #: -
Remit Milestone Contractors, L.P. voice 191013-2
To:  P.O. Box 933030 Date: 6/25/2019
Cleveland, OH 44193 Job:  TOWN OF MCCORDSVILLE CR 600 W
T TOWN OF MCCORDSVILLE Customer No: 5496
W 6280 800 NORTH
F :
MCCORDSVILLE, IN 46055 fom 5/26/2019
IIII'IIIII"IIHIII!IIIIII"KI"IIIIIIIIII!'I TO: 6/25/20]9
Payment Terms 30THP
Customer Ref: TOWN OF MCCORDSVILLE CR 800 W Contract: 191413-
Units Billed Amounts Billed
Cont  Description Contract Contract Quantity Quantity UM Unit Amount Amount
ltem Amount Quantity  This Period J1D Price This Period To-Date
1 MILLING, ASPHALT 84,256.50 56,171.000 1,124.000 57,295.000 SY 1.500 1,686.00 85,942.50
3 HMA SURFACE, TYPE B, 8.5 MM 332,644.50 §,098.000 3,358.750 5,346.710 TON 65.250 219,158.44 348,872.83
4 ASPHALT FOR TACK COAT 7,238.00 14.000 9.970 14,000 TON 517.000 5,154.49 7.238.00
) PAVEMENT MARKING THERMOPLASTIC (WHITE) 10.000.00 25,000.000 22,430.000 22,430,000 LF 0.400 8,972.00 8,972.00
6 PAVEMENT MARKING THERMOPLASTIC 10,000.00 25,000.000 22,426 000 22426000 LF 0.400 8,970.40 8,970.40
(YELLOW)
7 PAVEMENT MARKING MISCELLANEQUS 22,061.00 0.000 0.000 0.000 LS 0.000 22.060.00 22,060.00
8 INSTALL LONGITUDINAL THERMO CROSSWALK 2,686.00 316.000 313.000 313.000 LF 8.500 2,660.50 2,660.50
Original Contract Amount: 483,000.00 Total Bllled This Period To Date 268,661.83 484,716.23
Change Orders to Date: 2,686.00 Less Retainage: 26,866.18 48,471.62
Current Contract Amount: 485,686.00 Less Previous Applications: 0.00 1984,448.96
Percent Complete: 99.80% Total Due This Invoice: 241,795.65 241,795.65
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