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9 November 2020 
 
Mark Witsman, PE 
Town Engineer 
Town of McCordsville 
6280 W 800 N 
McCordsville, Indiana   46055 
 
Re: Town of McCordsville, Indiana 
 Mount Comfort Road CSX Railroad Crossing 
 Proposal for Additional Investigation of the East Offset Underpass Alignment 
 Contract Modification No. 1 
 
Dear Mr. Witsman: 
 
Based on the outcomes from the 29 October 2020 Underpass Alignment Optimization Workshop, the 
Town of McCordsville prefers the East Offset Alignment for the underpass.  However, before finalizing 
this underpass alignment selection, the Town has instructed the McMillen Jacobs team to further 
investigate the East Offset Alignment to allow for a better understanding of the risk associated with this 
alignment, especially in the vicinity of the gasoline station at the southeast corner of Mount Comfort 
Road and State Route 67.  Therefore, McMillen Jacobs is proposing the following scope and fee to 
complete this additional investigation. 
 
Scope of Work 
 

1. Updates to Base Map 
a. Review record information provided by Town regarding the location of the underground 

fuel tanks at the gasoline station 
b. Include the fuel tank and other newly discovered information into the base map 

 
2. Geotechnical Investigation 

a. Obtain two environmental borings; one directly on the east alignment and a second 
reasonably close to the underground fuel tanks at the gasoline station on the southeast 
corner of Mount Comfort Road and State Route 67.  The purpose of this additional 
drilling is to provide an understanding of the geology that will be encountered to 
construct an underpass, plus to verify whether there are contaminated soils within the 
proposed excavation envelope. 

b. Environmental testing of soil and groundwater for volatile organic compounds, 
polycyclic aromatic hydrocarbons, naphthalene, and lead  

c. Report describing findings, conclusions, and recommendations 
 

3. Expanded Evaluation of East Alignment  
a. Develop the typical section of the roadway and associated retaining walls south of the 

proposed underpass; typical section will account for the following INDOT criteria: lane 
width, super-elevation, sidewalk width, and other horizontal clearance requirements 

b. Identify the critical cross section along the East Offset Alignment in relation to the buried 
fuel tanks at the gasoline station and overlay the typical section 

c. The deliverable will consist of a technical memorandum documenting the findings, 
conclusions and recommendations.  
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Compensation and Fee 
 
The table below describes the proposed fee to perform the Preliminary Planning Services. 
 
Scope Items       Lump Sum Amount 
 
Updates to Base Map       $1,000 
Environmental Subsurface Investigation     $5,450 
Evaluation of East Offset Alignment in Relation to Gas    $9,000 
      Station                                                       
Total Additional Lump Sum Fee for Contract Modification No.1 = $15,450 
 
 
 
If approved this scope and fee is approved by Town Council, we propose that it be handled as a 
modification to our existing contract.  The revised fee information is outlined below: 
 
Original Contract Amount =   $198,142 
Modification No. 1 =     $  15,450 
 
New Contract Amount =    $213,592 
 
 
Please contact me at your convenience if you have any questions or comments regarding the proposed 
scope, schedule, and fee.  I am available via telephone at (216) 285-9685 (office) or (216) 513-7067 
(mobile), and via e-mail at dombroski@mcmjac.com. 
 
Best regards, 
 
 
 
 
Kenneth Leo Dombroski, PE, MPA 
Central Region Vice President 


