CrossRoad Engineers, P.C.
3417 Sherman Drive
Beech Grove, IN 46107
317-780-1555

Town of McCordsville
Mark Witsman, P.E.
6280 West 800 North
McCordsville, IN 46055

Invoice number 200094
Date 02/05/2020

Project **CR 750 NORTH FROM SR 67 TO KENSINGTON WAY**

For services performed December 28, 2019 through January 31, 2020.
PROMPT PAYMENT OF INVOICE IS APPRECIATED!!

These services were provided in accordance with our proposal dated December 4, 2019 and approved December 10, 2019. Notice to Proceed dated December 30, 2019.

		Amount		
TOPOGRAPHIC SURVEY				
	Contract Amount	2,000.00		
	Percent Complete	100.00		
	Total Billed	2,000.00		
			Current Billed	2,000.00
DESIGN & CONSTRUCTION DRAWINGS				
	Contract Amount	10,000.00		
	Percent Complete	100.00		
	Total Billed	10,000.00		
			Current Billed	10,000.00
			Total	12,000.00
			Invoice total	**12,000.00**

Invoice Summary

Description		Contract Amount	Total Billed	Prior Billed	Remaining
TOPOGRAPHIC SURVEY		2,000.00	2,000.00	0.00	0.00
DESIGN & CONSTRUCTION DRAWINGS		10,000.00	10,000.00	0.00	0.00
	Total	12,000.00	12,000.00	0.00	0.00